

Current ICD10 Project Milestones: November 2013

- Complete Requirements and Design - Reference *Completed*
- Begin Coding - Reference *Completed*
- Complete Requirements and Design - All other *Completed*
- Internal Testing Begins - Reference *Completed*
- Begin Coding - All other System Areas *In Progress*
- Freeze Begins.....*
- System Implementation - Reference *Completed*
- Initial Reference Table Loads *Completed*
- Internal Testing Begins - System Areas
Other than Reference *In Progress*
- Internal Testing Ends - All System Areas *June 2014*
- External Testing Begins (all plans/providers/ATR) *(see detail)*
 - 837 Submissions - Claims/Encounters *January 2014*
 - Claims/Encounters Editing and Results Reporting *March 2014*
 - Reports *June 2014*
 - ICD10/DRG Integrated End to End *June 2014*
- System Implementation - All Systems *September 2014*
- Freeze Ends.....*
- External Testing Ends *No earlier than
September 2014*
- ICD10 Effective Date *October1 2014 (OP Dates of Services or IP Dates of Discharge)*