
Current ICD10 Project Milestones:  May 2014
· Complete Requirements and Design – Reference
Completed
· Begin Coding – Reference




Completed

· Complete Requirements and Design – All other 
Completed

· Internal Testing Begins – Reference


Completed

· Begin Coding – All other System Areas


In Progress
Freeze Begins.....
· System Implementation – Reference 


Completed

· Initial Reference Table Loads



Completed

· Internal Testing Begins – System Areas

In Progress
Other than Reference
· Internal Testing Ends – All System Areas


September 2014

· External Testing Begins 
(all plans/providers/ATR)

(see detail)
· 837 Submissions – Claims/Encounters


January 2014

· Claims/Encounters Editing and Results Reporting
March 2014

· Reports






June 2014

· ICD9/DRG Integrated End to End 


June 2014

· ICD10/DRG Integrated End to End 


TBD

· System Implementation (with 10/1/2015 effective dates) – All Systems   



September 2014      
Freeze Ends.....

· External Testing Ends




No earlier than

September 2015
· ICD10 Effective Date

October1 2015 (OP Dates of Services or IP Dates of Discharge)

