


g;11nwell 

April 22, 2022 

Mr. Tracey Thomas 

Procurement Manager 

Arizona Health Care Cost Containment System 

RE: Gainwell Technologies LLC (Gainwell) Response to Third Party Eligibility Verification Services 

Request for Proposal, Solicitation # YH22-0072 

Dear Mr. Thomas: 

Gainwell is pleased to submit this response to the State of Arizona's Request for Proposal (RFP) for Third 

Party Eligibility Verification Services, issued March 4, 2022. The Arizona Health Care Cost Containment 

System (AHCCCS) seeks a highly qualified contractor to provide ASC X12 005010X279Al Eligibility Benefit 

Request and Response (270/271) real-time for its Medicaid populations. 

Gainwell is excited to offer a solution that enables a smooth transition with little to no impact on 

AHCCCS providers and existing trading partners. For nearly 30 years, Gainwell, through our legacy 

company Health Management Systems (HMS), has partnered with AHCCCS to deliver a broad range of 

cost containment and recovery solutions through our Third-Party Liability and Recovery Audit RAC 

Services Contract. Through this engagement, we have recovered more than $315M and provided an 

additional $185M in cost savings for the State of Arizona. We know the State's providers, members, 

claims, security protocols, policies, and regulations. Most importantly, we have proven our commitment 

to providing AHCCCS with high-quality solutions and results. 

Proven, Mature Electronic Data Interchange Solution 

For this engagement, Gainwell proposes our cloud-based, Electronic Data Interchange as a Service 

(EDlaaS) solution, a proven architecture that includes multiple layers of security, resiliency and elasticity, 

and robust disaster recovery. Our cloud-secured EDlaaS has built-in failover, redundancy, and resiliency 

that is monitored by our Saas and security services teams who are experts at all levels of security and 

compliance operations and monitoring. Our multi-tenant Saas solution makes sure that AHCCCS will 

have a solution that is always compliant to CMS requirements and MARS-E standards. It also will be on 

par with security standards adopted by any other state (within this multi-tenant community), and as 

such-eligible for all updates we roll out, based on future CMS mandates. 

Gainwell's EDlaaS offering, currently in production in 12 state Medicaid programs and being 

implemented for two additional Medicaid projects, gives AHCCCS confidence that this proven solution 

can support critical, high-volume operations across the country. We currently manage 48,000 

production users, connect 130,000 trading partners, and process more than 835.2 million 270/271 

transactions each year. Overall, we process more than 2.1 billion EDI transactions annually. No other 

vendor can meet Gainwell's 30 years of experience processing 270/271 transactions. 
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The Gainwell EDlaaS solution, together with our Medicaid industry expertise, offers an important 

alternative to current systems and methods states use to manage Medicaid interoperability services. 

Our solution supports current and future HIPAA standard requirements while improving efficiency, 

enabling business continuity, enhancing customer service, and reducing spend. The EDlaaS solution is all 

inclusive of hardware, software, and operational support. Our future-proof approach includes regulatory 

changes and updates, exceeding compliance standards set forth by the Council for Affordable Quality 

Healthcare Committee on Operating Rules for Information Exchange (CAQH CORE). 

Medicaid Expertise 

Our company focuses solely on health and human services (HHS) for our state government customers 

with the goal of increasing process efficiencies, improving operational agility, and paving the way for 

innovations in HHS programs. Gainwell works with state government customers in 46 states and two 

U.S. territories. 

Gainwell has extensive State Medicaid program experience in areas such as managing administrative 

costs, controlling information technology {IT) spending, and effectively addressing compliance issues. 

Customers benefit from our experience serving state governments. We understand evolving state and 

federal requirements and have proven solutions to help customers meet those requirements. The 

following figure shows some of the innovations Gainwell and our cadre of talented Medicaid 

technologists have brought to the Medicaid market. 
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The Gainwell EDlaaS Team 

With Gainwell's EDlaaS offering, the State will receive a dedicated service team, "eyes on glass" 

monitoring 24/7 /365, and an ongoing service request process resulting in trading partners no longer 

needing to buy or configure on-premises hardware and software, eliminating the routine refresh, thus 

reducing the ongoing cost to support and maintain legacy EDI platforms. 

Gainwell is uniquely positioned to provide a fast, low-risk approach for the services required by this RFP, 

minimizing disruption to trading partners. Our team of EDlaaS experts are ready on Day One to begin 

implementation, transition, and deployment of our EDI offering to Arizona. Their deep industry and 

technical knowledge will make good use of the following lessons learned from similar projects: 

• Include trading partners in the process as early as possible. Gainwell will be your ally in outreach

efforts to bring providers into your EDI modernization project, understanding the importance of their

participation in the testing and onboarding processes.

• Collaboration and cooperation are critical to a successful implementation. The Gainwell

EDlaaS solution team will strive to engage our customers openly and transparently, communicating

progress as well as potential project schedule blockers immediately.

• Effective and thorough project documentation. Gainwell understands that our customers need

planning documents and project artifacts that are complete, useful, and timely. We use a proven

method of creating and tracking documents during implementation to confirm that our customers

receive complete, thorough, and detailed deliverables, useful in format and form, which meet

established timelines.

Serving under the leadership of our proposed Project Manager, our key resources selected for this 

project bring more than 200 years' combined Medicaid experience to this engagement, most of these 

years spent at Gainwell and our predecessor companies. Our proposed Project Manager will serve as the 

point of contact between the AHCCCS Third-Party Eligibility Verification Services Project Manager and 

Gainwell. As an Arizona resident, he will be available for in-person meetings with AHCCCS. 

Timeframe to Deliver Services 

Gainwell's proven implementation practices and experience will provide AHCCCS a low-risk transition 

that incorporates all RFP requirements. In compliance with RFP requirements, we propose a 6-week 

implementation phase for the project, starting on July 1, 2022, with Third-Party Eligibility Verification 

Services go live scheduled for August 12, 2022. The following figure depicts a high-level project timeline. 

g;unwell 
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Figure 2. High-Level Project Timeline 
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The following table provides the list of portions of our proposal Gainwell requests be kept confidential. 

In addition, we provide an Analysis for Confidential /Proprietary Determination in proposal section C.2. 

Table 1. Confidential and Proprietary Proposal Content to be Protected 

Proposal Portion Page Number(s) 

82 Experience and Expertise, Table 3 Key Proposed Staff 82-7 through 82-9

C2 Analysis for Confidential /Proprietary Determination C2-1 through C2-2 

C4 Exceptions to Any Part of Solicitation C4-1 through C4-10 

Appendix A - Proposed Technical Staff Resumes Names A-1 through A-24

Appendix 8 - Proposed Organizational Chart Names 8-1

Appendix D - Security and Privacy Assessments 0-1 through 0-10

Point of Contact 

Richard Hamilton is the point of contact for the Third Party Eligibility Verification Services project. Please 

contact him at 760.445.5859 or email at rhamilton29@gainwelltechnologies.com with any questions 

about Gainwell, our EDlaaS offering, or this proposal. 

I thank you for this opportunity to build on our successful partnership with the State of Arizona. We look 

forward to continuing our strong commitment and support to AHCCCS providing Third Party Eligibility 

Verification Services for the State. 

Sincerely, 

Paul Saleh 

President and Chief Executive Officer 

g;unwell 
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OFFER 

The undersigned Offeror hereby agrees to provide all services in accordance with the terms and requirements stated herein, including 
all exhibits, amendments, and final proposal revisions (if any). Signature also certifies Small Business Status. 

Arizona Transaction (Sales) Privilege Tax License No.: 

Not Applicable 

Federal Employer Identification No.: 

27-1510177

For clarification of this offer, contact: 

Name: Richard Hamilton

Title: 
Director, Sales 

E-Mail Address: rhami1ton29@gainwelltechnologies.com Phone: 760.445.5859 

Gainwell Technologies LLC 

Company Name 

355 Ledgelawn Drive, Suite 100 

Address 

Conway, AR 72034 

City State Zip 

CERTIFICATION 

Signature of Person Authorized to Sign Offer 

Paul Saleh 

Printed Name 

President and CEO 

Title 

By signature in the Offer section above, the offeror certifies: 
1. The submission of the offer did not involve collusion or other anti-competitive practices.
2. The offeror shall not discriminate against any employee or applicant for employment in violation of Federal Executive Order 11246, State

Executive Order 2009-09 or A.R.S. §§ 41-1461 through 1465. 
3. The offeror has not given, offered to give, nor intends to give at any time hereafter any economic opportunity, future employment, gift,

loan, gratuity, special discount, trip, favor, or service to a public servant in connection with the submitted offer. Failure to provide a valid
signature affirming the stipulations required by this clause shall result in rejection of the offer. Signing the offer with a false statement 
shall void the offer, any resulting contract and may be subject to legal remedies provided by law.

4. The offeror __ is / X is not a small business with less than 100 employees or has gross revenues of $4 million or less. 
5. The offeror is in compliance with A.R.S. § 18-132 when offering electronics or information technology products, services, or maintenance;

and
6. The offeror certifies that it is not debarred from, or otherwise prohibited from participating in any contract awarded by federal, state, or 

local government.

ACCEPTANCE OF OFFER (to be completed by AHCCCS) 

Your offer, including all exhibits, amendments and final proposal revisions (if any), contained herein, is accepted. The Contractor is 

now bound to provide all services listed by the attached contract and based upon the solicitation, including all terms, conditions, 

specifications, amendments, etc., and the Contractor's Offer as accepted by AHCCCS. 

The Contractor is cautioned not to commence any billable work or to provide any material or service under this contract until 

Contractor receives purchase order, contact release document or written notice to proceed. 

This contract shall henceforth be referred to as Contract No. _________________ _ 

CONTRACT SERVICE START DATE: _______ _ 

AWARD DATE: _____________ _ 

Meggan LaPorte, CPPO, MSW, AHCCCS Chief Procurement Officer 
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Arizona Health Care Cost Containment System 

SOLICITATION AMENDMENT #1 

RFP Solicitation Due Date: Procurement Officer: 

YH22-0072 April 22, 2022 Mr. Tracey Thomas 

3:00 pm Arizona Time Email: 
Third Party Eligibility 12rocurement(@azahcccs.gov 

Verification Services 

A signed copy of this amendment must be submitted with your solicitation response. 

This Solicitation is amended as follows: 

A. The following changes are made to the RFP document:

Paragraph # or Title Page# Amendment 

RFP Cover Page 1 Proposal Due date is hereby revised to April 22, 2022, 3:00 pm Arizona Time 

RFP Cover Page 1 Questions due date is hereby revised to April 1, 2022, 3:00 pm Arizona Time 

RFP Cover Page 1 
Offerors Request to Access to the SFTP Server date is hereby revised to 

April 8, 2022, 3:00 pm Arizona Time 

Attachments and 
2 

Attachment 1 Minimum Requirement Pass/Fail is hereby renamed 
Exhibits Attachment A Minimum Requirement Pass/Fail 

Attachments and 
2 

Attachment 2 Boycott of Israel is hereby renamed 
Exhibits Attachment B Boycott of Israel Attestation 

Attachments and 
2 Attachment C Offeror's Intent to Bid is hereby added to this list 

Exhibits 

Special Instructions 
16 Questions due date is hereby revised to April 1, 2022, 3:00 pm Arizona Time 

to Offerors Section 1 

Special Instructions 
16 

Deadline to Access to the SFTP Server date is hereby revised to 
to Offerors Section 1 April 8, 2022, 3:00 pm Arizona Time 

Special Instructions 
16 Proposal Due date is hereby revised to April 22, 2022, 3:00 pm Arizona Time 

to Offerors Section 1 

Special Instructions 
17 

The deadline to request access to the AHCCCS SFTP server is hereby revised to 
to Offerors Section 4 April 8, 2022, 3:00 pm Arizona Time 

B. Attachment C Intent to Bid Form is attached hereto and uploaded on website.
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Arizona Health Care Cost Containment System 

OFFEROR HEREBY ACKNOWLEDGES RECEIPT AND THIS SOLICITATION AMENDMENT IS HEREBY 

UNDERSTANDING OF THIS SOLICITATION EXECUTED ON THIS DAY, IN PHOENIX, AZ. 

AMENDMENT. 
SIGNATURE OF AUTHORIZED INDIVIDUAL: SIGNATURE: 

i,,-QocuSigned by: 

SIGNATURE ON FILE 
Po.Ml<;� 

TYPtu.N"AME: TYPED NAME: 

Paul Saleh Meggan LaPorte, CPPO, MSW 

TITLE: TITLE: 

President and CEO Chief Procurement Officer 
DATE: DATE: 

4/22/2022 
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Arizona Health Care Cost Containment System 

SOLICITATION AMENDMENT #2 

RFP Solicitation Due Date: Procurement Officer: 

YH22-0072 April 22, 2022 Tracey Thomas 

Third Party Eligibility 
3:00 pm Arizona Time 

Email: 
Verification Services 

erocurement�azahcccs.gov 

A signed copy of this amendment must be submitted with your solicitation response. 

This Solicitation is amended as follows: 

A. Answers to Questions are attached hereto.

OFFEROR HEREBY ACKNOWLEDGES RECEIPT AND 

UNDERSTANDING OF THIS SOLICITATION 

AMENDMENT. 

���JJJ$.<ijF
b�UTHORIZED INDIVIDUAL: 

P@l siJtL., 
-

.- .. .... ,. 

TYPED NAME: 
Paul Saleh 

TITLE: 
President and CEO 

DATE: 
4/22/2022 

THIS SOLICITATION AMENDMENT IS HEREBY 

EXECUTED ON THIS DAY, IN PHOENIX, AZ. 

SIGNATURE: 

SIGNATURE ON FILE 

TYPED NAME: 

Meggan LaPorte, CPPO, MSW 
TITLE: 

Chief Procurement Officer 
DATE: 

04/08/2022 
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Offeror Name       Gainwell Technologies LLC

Requirement Yes No

The Offerors shall have at least five (5) years experience processing over five million 270/271 X12 transactions 
monthly x
The Offeror shall have experience with pass-through  payments for 270/271 X12 transactions. x
The Offeror shall agree to pay the pass-through  payment amount of 5.5 cents per transaction to AHCCCS. x

 The Offeror shall implement real time v5010 270/271 with AHCCCS data. x
The Offeror shall adhere to all security requirements specified in Exhibit B x
The Offeror shall have the ability to create the X12 formatted v5010 real-time 271 response. x
The Offeror shall be able to produce specified invoice and performance reports. x

ATTACHMENT A MINIMUM QUALIFICATION (PASS/FAIL)

YH22-0072 Third Party Eligibility Verification Services 270/271

Instructions: Place in x in the approriate column  for each requirement. Selecting NO shall have the effect of being 
determined non-responsive.



Redacted
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B2 Experience and Expertise (5.2.2 and 5.2.2.1) 
Gainwell brings the experience and expertise required by the Arizona Health Care Cost Containment System (AHCCCS) to 
transform Electronic Data Interchange (EDI) services, meet federal interoperability standards, sustain Arizona Medicaid 
program success, and address inevitable change.  

This section of our response includes information about Gainwell’s experience 
and past performance and describes the qualifications of our proposed technical 
staff members for the AHCCCS Third-Party Eligibility Verification Services 
project. We provide supporting documentation outside the 10-page limit for this 
section in Appendix A - Proposed Technical Staff Résumés, and Appendix B - 
Proposed Organizational Chart. 

Gainwell Knows AHCCCS 
AHCCCS has an unparalleled advantage by selecting Gainwell’s Electronic Data 
Interchange as a Service (EDIaaS) solution. Gainwell has supported the Arizona 
Medicaid program as a trusted partner  for more than 30 years via our legacy 
company HMS. We have provided AHCCCS a broad range of cost containment 
and recovery solutions through our Third-Party Liability and Recovery Audit RAC 
Services Contract (Contract No. YH18-0037-01). We understand AHCCCS including the program’s MCOs, providers, 
members, claims requirements, security protocols, policies, and regulations. Most importantly, we have proven our 
commitment by providing AHCCCS with high-quality solutions and results. Over the last three decades, we have 
recovered over $315M for AHCCCS and provided an additional $185M in cost savings. 

By selecting Gainwell to provide EDI services, AHCCCS avoids the risk associated with introducing a new, untested 
vendor into the State’s Medicaid ecosystem. AHCCCS will reduce the cost of managing Medicaid data through EDI, as 
well as alleviate member and physician abrasion around real-time transactions, simply because you already partner with 
Gainwell. 

Our proposed solution not only fully meets AHCCCS’ requirements, but also brings important continuity to Arizona 
Medicaid. Gainwell is invested in continuing to help the State modernize, control costs, and improve health outcomes 
for Arizonians.  

Gainwell Knows EDI 
Unlike our competitors, Gainwell’s EDIaaS solution is mature, performance-tested, and fully operational in 12 states.  
We bring extensive experience in the EDI space, and our EDIaaS product was created specifically to support government 
healthcare agencies and address their unique challenges. We bring 30 years of EDI experience. Last year alone  
processed more than 3 billion EDI transactions1.  

As Medicaid agencies prepare to conform to new CMS interoperability standards, many determine their current EDI 
platforms will not support the Council for Affordable Quality Healthcare (CAQH) CORE IV and V requirements or the 
imminent move to the next version of the X12 standard. Given the substantial system updates necessary to 
accommodate this CMS mandate, many agencies are turning to Gainwell for our EDIaaS module to reach compliance 
and to benefit from the federal government’s 90 percent match within the 2-year window.  

Gainwell’s EDIaaS solution supports HIPAA standards required for interactions among trading partners, healthcare 
providers, and health plans and delivers a greater return on investment and enhanced adaptability to our customers 

1 Gainwell considers 270 and 271 transactions to be two separate transactions. 

Gainwell’s Proven EDI Solution 
• Designed specifically for government

health and human services
• Fully operational in 12 states
• Regular product releases and

enhancements
• Aligned with CMS mandates
• Built-in support for multiple

standards, including HIPPA 
• Compliant with CMS rules for

healthcare interoperability rules 
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over their current systems. Our proposed solution streamlines updates in a changing environment by supporting 
multiple standards—such as the current 5010 version and future version —in the same platform with a single instance. 

There is no need to duplicate platforms to support diverse standards. We 
also support T-MSIS, enabling state data to be loaded into standard 
common solution tables, then unloaded, edited, and output in the CMS-
required format. We will perform comparative analysis on the next 
mandated version of the X12 TR3 guides to provide you with early 
guidance on potential high-impact changes as a no-cost upgrade. 

Gainwell will apply our deep EDI experience, knowledge of federal 
guidelines, extensive system capabilities, and knowledge of AHCCCS to 
successfully provide real-time ASC X12 005010X279A1 Eligibility Benefit 
Request and Response (270/271) for the AHCCCS Medicaid population. 

Gainwell Knows Health and Human Services (HHS) and Medicaid 
We are the clear leader in HHS and Medicaid systems implementations 
and operations. Gainwell has more than 50 years of experience designing, 
developing, implementing, hosting, and maintaining IT and business 
solutions for HHS and Medicaid customers. Our experience includes: 

• More than 90 major Medicaid IT projects for current customers, including 29 MMISs and more than 60 modular
Medicaid enterprise projects

• Medicaid coordination of benefits for 41 Medicaid programs

• Medicaid program integrity support for 27 Medicaid programs

Gainwell’s Medicaid-related services support 58 million Americans or 80% of the nation’s total, and no other provider 
brings our depth of Medicaid experience, best practices, tools, and strategies. Overall, Gainwell supports Medicaid 
programs in 46 states and two U.S. territories, as depicted in the Figure 1. 

2 Using AHCCCS’ method of considering 270/271 transactions a single transaction per answer #1. 

Gainwell Highlights 
• Trusted partner to Arizona since 1992
• 30 years of EDI and trading community

integration experience
• 12 EDI clients in production,

two (2) in implementation
• 48,000 production users managed
• More than 836.2M 270/271 EDI

transactions per year2

• More than 3B total EDI transactions per
year

• 130,000+ trading partners connected,
spanning several industries and regions

• 50 years of Medicaid experience
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Figure 1. Gainwell HHS and Medicaid Footprint 

Legacy of Medicaid Expertise in Gainwell’s Proposed Staff 

Gainwell’s position as the leading provider of Medicaid services to government customers means we also have the most 
experienced staff in the Medicaid market. Many of our proposed team members for AHCCCS have been with our 
company throughout its evolution – from EDS, CSC, HP, Perspecta, DXC, and HMS. Our organization has changed names, 
but the focus has always been on providing excellent service to our state government HHS customers. Gainwell brings a 
stable and dependable team to support AHCCCS Third Party Eligibility Verification Services. This team includes 
individuals who have dedicated their careers to supporting HHS government clients as part of our company. The 
resumés in Appendix A reflect our team members’ consistent paths of experience, and no other vendor can provide this 
legacy of expertise. 

B2.1 Past Performance 
Gainwell has been successfully implementing and supporting EDI services for state 
Medicaid agencies and other healthcare insurers for more than 30 years. Our state-
of-the art EDIaaS solution meets AHCCCS requirements, offering a strategic 
alternative for managing Medicaid EDI and interoperability services with improved 
efficiency, business continuity, and customer service.  

The following table shows our EDI 270/271 transaction history for the past five 
years. In this table, a single transaction represents one billable 270/271 transaction 
(a combined request/response). 

Bringing Gainwell’s Legacy of 
Expertise to AHCCCS 
• 50+ years of Medicaid experience

and 30 years of EDI experience
• EDIaaS solution expertise - 12

states in production, 2 states in
implementation

• Highly qualified staff with
multiple years’ Gainwell legacy
company experience
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Table 1.  EDI 270/271 Transaction History 

Year Annual 270/271 
Transactions 

Monthly Average 
270/271 Transactions 

Annual Real-Time 270/271 
Transactions 

Total Annual EDI 
Transactions 

2022 214,269,156 (Jan-Mar) 71,423,052 (Jan-Mar) 112,575,004 (Jan-Mar) 568,071,105 (Jan-Mar) 

2021 836,207,240 69,683,936 443,579,499 2,144,613,221 

2020 713,791,018 59,482,585 366,999,735 1,843,051,358 

2019 518,410,954 43,200,913 266,174,588 1,431,271,270 

2018 384,156,886 32,013,074 211,046,766 1,286,070,449 

As illustrated in Figure 2, Gainwell has 12 EDIaaS projects in production (Arkansas, California, Colorado, Delaware, 
Massachusetts, Mississippi IOP, Nevada, Ohio, Puerto Rico, Rhode Island, Kansas, and Vermont) and two projects in 
implementation (Mississippi Medicaid, Oklahoma).  

Figure 2. Gainwell EDIaaS Solution Deployment Footprint 

Table 2 provides information about our state EDIaaS customers and includes information about other HHS solutions we 
provide to these states today. No other vendor has this depth of experience in EDI for state Medicaid  programs. 

Table 2. EDI Customer Solutions 

State Gainwell EDIaaS Solution Other Gainwell Medicaid/HHS Solutions 

Arkansas 
Department of 
Human 
Services, 
Division of 

• EDIaaS go-live in 2017
• 270 /271 annual

transactions:
– Batch: 41.4M

• Primary contractor for Arkansas MMIS and fiscal agent
services since 1985

• interChange MMIS claims processing engine in 2017
• Electronic Visit Verification solution in 2020
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State Gainwell EDIaaS Solution Other Gainwell Medicaid/HHS Solutions 

Medical 
Services 

– Real Time: 49.7M • Support for provider enrollment, call center and help desk
support, provider outreach and training, and mailroom and
documentation

California 
Department of 
Health Care 
Services  

• EDIaaS go-live in 2019

• Annual EDI transactions:
13.4M

• 15+ years subcontractor to fiscal agent for Medi-Cal Dental

• Medi-Cal Dental MMIS Fiscal Intermediary (FI) in 2016
• Full CD-MMIS transfer to Gainwell in 2018

Colorado 
Department of 
Health Care 
Policy and 
Financing 

• EDIaaS go-live in 2017
• 270 /271 annual

transactions:
– Batch: 38.4M
– Real Time: 123.5M

• Colorado MMIS and business process services in 2014
• New interChange MMIS in 2017

• Support for provider call center, provider enrollment,
document management, print, claims digitization and entry,
and MMIS user help desk

Delaware 
Department of 
Health and 
Social Services 

• EDIaaS go-live in 2017
• 270 /271 annual

transactions:
– Batch: 65.2M
– Real Time: 45.9M

• Prime Medicaid contractor and fiscal agent since 1989
• New interChange MMIS in 2017 – Named Delaware

Medicaid Enterprise System (DMES)
• Financial fiduciary, handling State-owned bank accounts,

transfer of funds, and weekly payments to providers
• Enhanced automation across the Medicaid program

including self-service, workflow automation, program
management, business rules engine, and an advanced user
interface

Massachusetts 
Executive 
Office of 
Health and 
Human 
Services 

• EDIaaS go-live in 2019
• 270 /271 annual

transactions:
– Batch: 73.6M
– Real Time: 94.6M

• MMIS vendor (interchange implementation) since 2009
• Staffing for operational systems support, software

maintenance, and enhancement work
• 700 system enhancements

Mississippi 
Division of 
Medicaid 

• EDIaaS go-live in 2017 for
interoperability platform

• EDIaaS for MMIS go-live in
2022

• Annual EDI transactions:
12.3M

• Current project to implement replacement MMIS in 2022
• Fiscal agent support after EDIaaS for MMIS go-live
• Support to include claims adjudication and payment, data

analytics, provider enrollment, call center, PBM services,
drug rebate, and financial services

Nevada 
Department of 
Health and 
Human 
Services, 
Division of 
Health Care 
Financing and 
Policy 

• EDIaaS go-live in 2019
• 270 /271 annual

transactions:
– Batch: 78.9M
– Real Time: 14.9M

• Takeover, upgrade, and management of MMIS in 2011
• New 5010 solution 2012
• New interChange MMIS 2019
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State Gainwell EDIaaS Solution Other Gainwell Medicaid/HHS Solutions 

Ohio 
Department of 
Medicaid 

• EDIaaS go-live in 2017
• 270 /271 annual

transactions:
– Batch: 139.6M
– Health Direct EDI:

155.1M

• Development and implementation of web-based Medicaid
Information Technology System (MITS) 2007 (6-year
contract)

• MITS operations 2013; packaging of hardware, monitoring,
and SaaS

• Support for applications development and management,
analytics, server monitoring tool implementation, network
security enhancements

Puerto Rico 
Department of 
Health 

• EDIaaS go-live in 2018
• Annual EDI transactions:

72.8M

• MMIS foundation (Stage 1) 2017
• Data quality improvement, provider service, and

Investigative Case Tracking System 2020
• Support for provider enrollment and screening, federal

reporting functions, DSS, and program analytics and
dashboards

Rhode Island 
Executive 
Office of 
Health and 
Human 
Services 

• EDIaaS go-live in 2018
• 270 /271 annual Batch

transactions: 23.1M

• Medicaid system fiscal agent since 1992
• Contract extension in 2013, including several enhancement

projects related to existing state systems
• Support for financial payments for adjudicated claims and

per member-per month capitations, TPL maintenance and
benefit recovery, claims resolution for fee-for-service
claims, provider call center, member call center, and
mailroom

Vermont – 
Department of 
Vermont 
Health Access 

• EDIaaS go-live in 2021 to
replace COTS EDI
technology

• 270 /271 annual
transactions:
– Batch: 4.7M
– Health Direct EDI: 1.3M

• MMIS vendor since 1981, with last competitive
procurement in 2004

• First-ever client/server MMIS implementation in 1992
• Sole-source contract renewal 2017
• Replacement of provider enrollment and management

functionality 2019
• Content management functionality replacement 2021

B2.2 Proposed Technical Staff Qualifications (5.2.2.1.2) 
We reviewed AHCCCS’ requirements, goals, and project scope, and we understand the total work effort required. 
Gainwell is proposing highly qualified leaders and staff members who bring proven abilities and specialized skills and to 
perform the scope of work for the Third Party Eligibility Verification Services project. We provide an experienced and 
knowledgeable Gainwell team to effectively perform activities related to project planning, implementation, and 
operations. Many of Gainwell’s proposed staff members have been with our team for multiple years via our legacy 
companies, including EDS, HP, CSC, DXC, and HMS. These technical professionals are dedicated, responsive, and 
proactive; they are focused on providing the same high‐quality services to AHCCCS that they have provided to other 
Gainwell Medicaid customers throughout our history. 

Table 3 lists the name/role, job description, and experience/qualifications for each proposed Gainwell staff member. We 
provide supporting documentation in Appendix A - Proposed Technical Staff Résumés and Appendix B - Proposed 
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Organizational Chart. Additional proposed staff for this project include an EDI business analyst, a customer support 
supervisor, and customer support representatives. 

Table 3. Key Proposed Staff 

Role Description Experience and Qualifications 

Third-Party 
Eligibility 
Verification 
Services Project 
Manager 

• Serves as primary point of contact between
AHCCCS and Gainwell through implementation
and ongoing operations

• Serves as the point of contact between the
AHCCCS project manager and Gainwell

• Manages, develops, and maintains processes
related to invoicing and help desk

• Proactively identifies and mitigates risks

• Manages issues, tracking response strategy and
status

• Coordinates and integrates the non-EDI work
efforts and deliverables with Gainwell’s
implementation lead and EDIaaS project
manager

• Enforces AHCCCS change management and
governance policies

• Based in Arizona, with 30 years’ IT leadership
experience in multiple industries, including
healthcare, A&D, energy, and public sector

• Background in developing and executing
strategic plans for IT organizations

• Strengths in staff management, team building,
interpersonal communications, customer
service, and conflict resolution

• Experience in monitoring performance in
relation to SLAs and monitoring services for
continuous improvement and operational
excellence

• Knowledge and success in producing financial
forecasts, outlining expenditures, managing
account budgets, and participating in cost
reviews with customer leadership

Implementation 
Lead 

• Leads new Gainwell EDIaaS implementations and
onboardings and guides team toward process-
driven approach to bring efficiency

• Develops and improves processes in operations,
implementations, and work management

• Facilitates collection of metrics on
implementations and operations project
performance and reports monthly to leadership

• 26 years in IT program management, including
experience, including 2 years EDI-specific
implementation experience

• Proficient at guiding and motivating teams
• Experienced in developing and maintaining a

detailed implementation schedule
• Proficient at monitoring implementation status

and communicating regularly with Gainwell and
client leadership

• Versed in identifying and mitigating
implementation risk, and at resolving issues that
may impact implementation deliverables or
timeline

• Proven success in efficiently achieving
implementation milestones on time

• Experienced in obtaining resources with
skills/talents required to achieve successful
implementation

EDIaaS Project 
Manager 

• Performs project management duties related to
the EDIaaS solution during service
implementation or service upgrades

• Performs status reporting including performance
measures for the EDIaaS solution

• Proactively identifies and mitigates risks for the
EDIaaS solution

• 29 years’ experience supporting healthcare EDI
projects

• Deep expertise in project management and
business operations management

• Experience supporting multiple large
implementations, including EDIaaS
implementation projects
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Role Description Experience and Qualifications 

• Manages issues, tracking response strategy and
status for the EDIaaS solution

• Coordinates and integrates the work efforts and
deliverables with AHCCCS’ Third-Party Eligibility
Verification Services project manager, Gainwell’s
implementation lead, and our Third-Party
Eligibility Verification Services project manager

• Manages, develops, and maintains processes
related to EDIaaS system implementation,
application configuration, data integration,
prototyping, testing, and training for the EDIaaS
solution

• Enforces AHCCCS’ change management and
governance policies for the EDIaaS solution

• Proven success in meeting established cost,
timeframe, and quality objectives

• Proficient at working with internal teams, state
clients, client MCOs, Medicare intermediaries,
and external vendors

• PMI certification

Business 
Analyst/ Lead 

• Interprets business requirements and creates
and maintains EDI transaction map crosswalks

• Collaborates with developers and performs
quality assessment test to make certain of
quality and accuracy of EDI changes

• Provides expertise and guidance with EDI
analysis, troubleshooting, resolution, and
communication of required actions

• 15 years’ experience supporting EDI systems and
systems analysis

• Proficient at developing system requirements
and design documentation

• Proficient at translating business requirements
into solution needs

• Accustomed to interfacing with and presenting
solutions to the client

• Adept at performing system research and
analysis

• Experience in testing and issue resolution

EDIaaS 
Developer and 
Technical Lead 

• Responsible for leading the development team
and the delivery of the technical deliverables,
including the code base

• Responsible for managing the overall
development and validation effort

• Supports the development of interfaces
• Facilitates the process of onboarding trading

partners for EDI transaction exchange and
testing

• Supports help desk inquiries with issue
resolution

• Makes certain contractor deliverables, (for
example, companion guides) are technically
accurate

• 36 years’ IT experience, including 9 years
specifically supporting EDI

• Success in design and development for cloud-
based EDI solution

• Experience with EDI data transformation for
healthcare transaction sets, X12, and NCPDP

• Knowledge of and experience with database
architecture and design and reporting

• Adept at gathering, analyzing, and defining
business and functional system requirements

• Experienced in multiplatform architecture

Technical 
Architect 

• Responsible for designing the structure of the
new technology system.

• Works collaboratively with the solution architect
and other key project staff in the design,
development, and deployment of the solution

• 20 years’ experience in IT services development
and delivery

• Experience overseeing system development and
implementation
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Role Description Experience and Qualifications 

• Makes certain AHCCCS needs for functionality
are attained as reflected in the requirements for
the solution

• Establishes AHCCCS policies and procedures for
use and maintenance of the solution

• Provides oversight for technology integration
and data migration activities

• Manages the daily technical operations including
routine system maintenance and operation

• Experience performing technology integration
and data migration

• Background in technical leadership and support
to software development teams

• Adept at working collaboratively with other
team members to achieve project success

EDIaaS Subject 
Matter Expert 

• Assists the EDIaaS developer and technical lead

• Supports EDIaaS project activities and
deliverable development

• Applies EDI subject matter knowledge to support
resolution of issues

• Responds to requests for information and
questions from Gainwell’s project staff

• 30 years of technical experience, including 20
years supporting Medicaid and state healthcare
EDI

• Background in EDI application design for state
clients

• Technical leadership experience for EDI
development and implementation

• Versed in addressing technical issues and
coordinating technical discussions between
Gainwell’s EDI support team members and other
account staff

EDIaaS 
Developer 

• Responsible for developing/configuring and unit
testing technical components and custom cod.

• Uses development tools to write and test code
to develop solutions

• Writes documentation and operating manuals
• Tests and modifies systems to make sure they

operate reliably
• Performs user training and support
• Performs fault finding, diagnosing, and problem

resolution

• 24 years in EDI application development and
support

• Experience in system configuration and
conversion

• Successful leadership of system development
projects

• Proficient in system and business analysis
• Solid experience with data migration projects
• Experience implementing process improvements

through the use of best practices

EDIaaS QA Lead/ 
Analyst 

• Provides QA support for the implementation of
the EDIaaS solution,

• Identifies business needs, determines necessary
processes, and monitors progress and results

• Supports accounts with data transactions, data
transfer, testing, and compliance with national
standards such as HIPAA, X12, NCPDP, and CAQH
CORE

• Supports EDIaaS system conversions, upgrades,
enhancements

• 9 years’ experience supporting EDI operations
• Highly knowledgeable in in information systems

methodology
• Versed in clarifying business and technical

requirements
• Background in performing system and user

acceptance testing
• Experience supporting implementations, user

training, quality reviews, and system
enhancements
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B2.3 Organizational Chart (5.2.2.1.3) 
Appendix B – Organizational Chart shows the reporting and lines of authority for our technical staff. Subsection B2.2 Key 
Technical Staff Qualifications, above, describes the qualifications of each proposed Gainwell staff member. Appendix A – 
Key Staff Resumés for proposed staff member resumés. 

B2.4 Lawsuits, Litigation, or Legal Issues (5.2.2.1.4) 
Since inception on October 1, 2020, there are no business licenses or certifications, suspended or revoked, that involve 
Gainwell. Gainwell has very few general litigation matters, which the company is aggressively defending. There are no 
civil legal actions that could adversely impact Gainwell’s work for Arizona’s Third Party Verification Services. 
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B3 Method of Approach (5.2.3) 
Gainwell’s Electronic Data Interchange as a Service (EDIaaS) provides the AHCCCS security in the knowledge that the 
EDIaaS Third Party Eligibility Verification Services Program is processing reliable and timely transactions, meeting service 
expectations, and is current to industry standards. By using Gainwell’s EDIaaS we can help AHCCCS improve efficiency, 
while providing business continuity and customer service with a public cloud-based-service. 

Gainwell’s structured project management approach provides the foundation for 
deploying technology infrastructure and architecture that will support AHCCCS’ mission of 
reaching across Arizona to provide comprehensive, quality health care for those in need. 
Gainwell will leverage our existing flexible and reliable EDIaaS solution to provide a 
foundation for future growth and enhancements. We will maximize our success by 
applying sound, experienced project management disciplines. 

Gainwell uses best-in-class project management methodologies and tools during the 
planning phases of our projects to support successful implementations. Our project 
management methodology is a structured approach that adheres to, aligns with, and 
integrates the Project Management Institute’s (PMI) Project Management Body of 
Knowledge (PMBOK) processes into and across the program activities and project 
lifecycle. 

Our project management methodology addresses the primary constraints on a project—cost, scope, schedule, and 
quality which set the limits or boundaries on projects. They are the parameters we use to monitor, measure, and 
achieve success. We define and manage these interdependent constraints together, which is a concept that we address 
throughout our project management lifecycle–the governing methodology of our healthcare Systems Development 
Lifecycle (SDLC). Gainwell uses our SDLC for development, enhancement, and maintenance work. Our SDLC contains 
various work patterns tailored to meet the needs of each project. We use the iterative work pattern to implement 
configuration-driven products, such as the EDIaaS solution. 

Gainwell employs proven, repeatable processes on our 12 EDIaaS projects across the country. We understand each 
implementation varies based on a customer’s legacy system and processes, but we bring consistency to the 
implementation to make sure we achieve implementation goals for our customers. Gainwell has performed 21 
successful large system implementations and seven additional in-progress module implementations, including trading 
partners in the process as early as possible. We partner with our customers to conduct outreach efforts, understanding 
the importance of their participation in the testing and onboarding processes is key. Our team engages our customers 
openly and transparently, communicating progress as well as potential obstacles immediately. Examples from our 
projects include are planning documents and project artifacts that are complete, useful, and timely. We use a proven 
method of creating and tracking documents during implementation to confirm our customers receive deliverables that 
are complete with thorough details, useful in format and form, and meet established timelines. The Gainwell team will 
create and deliver formal deliverables that include a Project Charter, a Project Work Plan, a Change Management Plan, 
and a Preliminary Technical Architecture Document. 

The Gainwell EDIaaS solution embodies the vision of CMS Standards and Conditions for IT Investments by offering a 
discrete EDI module (EDIaaS) as a flexible, scalable, and configurable solution that maximizes commercial-off-the-shelf 
(COTS) technology and builds on a foundation of proven practices. 

Key benefits of our comprehensive EDIaaS solution include: 

• Dedicated service teams
• Robustly tested common maps and web services used by multiple customers
• Fully incorporated infrastructure and application security and monitoring

EDIaaS Solution Resiliency 
and Reliability 
• >99% up-time for last

three 3 years 
• 100% SLA compliance

since inception
• Recent DR test proves

fully operational
environment in 121
minutes
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• Encrypted data in transit and at rest
• Ability to quickly scale up or down to accommodate changes in transaction volumes without having to invest in

additional hardware or processing capacity
• Routine implementation of software upgrades keep the solution current without additional State investment
• A strategic alternative for managing Medicaid EDI and interoperability services
• Modularization of EDIaaS processing outside of the core transaction processing system
• Composite of modern technology designed for efficiency, accuracy, and scalability. Our software architecture

supports multi-tenancy and infrastructure in the cloud, to fully realize SaaS.

Gainwell also provides access to industry subject matter experts and members of industry organizations such as the 
Council for Affordable Quality Healthcare (CAQH). 

Our EDIaaS solution leverages Gainwell’s 30 years of EDI operations experience and is designed to meet or exceed EDI 
industry requirements to foundationally support our customers. As a market-leading provider of healthcare technology 
solutions, we are confident we will provide services to meet and exceed AHCCCS’ expectations. 

B3.1 Implementation and Transition Plan (5.2.3.1) 
Gainwell will use our proven project management methodology to bring the solution and services together for success in 
meeting AHCCCS’ goals and to make the service available for use to providers within six (6) weeks of contract award. Our 
Work Plan will facilitate monitoring and control of estimated and actual progress in implementation. Our approach will 
facilitate an on-time, on budget, quality delivery of the EDI project that meets RFP requirements and AHCCCS’ 
objectives. Gainwell’s proposed Third Party Eligibility Verification Services Project Work Plan includes timeframes for key 
implementation activities and milestones as specified in the Scope of Work. We provide this plan in Appendix C - Project 
Work Plan. In addition, we identify specific transitional staff in Appendix B - Proposed Organizational Chart. 

Gainwell will work with AHCCCS to develop and manage a detailed project plan that will include both Gainwell and 
AHCCCS tasks identified by the AHCCCS project manager. The project plan and schedule will reflect our understanding of 
the scope of the project and provide an integrated view of project activities across time to include details such as 
timeframes for key implementation and transition activities, required staff, employee orientation, establishing financial 
and program systems, gathering necessary data, and an expected date for completion. It will serve as a tool to monitor 
and track actual progress against planned progress. Gainwell will update the project plan and schedule to reflect the 
progress of project activities. We also will update the plan to reflect modifications, such as when a change order results 
in new work that must be represented in the plan. 

Gainwell’s project manager will monitor the progress of the work and adjust resources as necessary to address 
discrepancies between actual and planned effort and progress. The project manager also will use the project plan and 
schedule to monitor resources and project activity so we complete required tasks and deliverables on schedule. 
Gainwell will deliver acceptable developed materials, including acceptable updates to developed materials, by the date 
and time specified by AHCCCS throughout Design, Development, and Implementation (DDI). Gainwell’s schedule updates 
will provide the AHCCCS with current information about the status of the project work. 

Project schedules will include the activities or tasks by phases, estimated effort hours, the assigned personnel, durations, 
start dates and finish dates, linked by task dependencies, and the necessary data to produce key project performance 
measurements. Our proposed overall EDIaaS Project Work Plan is shown in Figure 3. 
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Figure 3. Third Party Eligibility Verification Services Project Work Plan Timeline 

Gainwell will develop a detailed Implementation Plan for AHCCCS documenting the requisite steps and validations 
required to move the Gainwell EDIaaS solution into Production. This plan will be based on our existing EDIaaS go-live 
checklist, which Gainwell has developed and refined based on our extensive experience successfully moving multiple 
customers into Production. 

Both AHCCCS and Gainwell tasks and validation will be included in the plan, providing a holistic and comprehensive 
approach to the Production migration. This template will be augmented with additional details specific to the AHCCCS 
EDIaaS solution, documenting the full scope of the solution promotion process. 

The implementation of network connectivity is a key task at the start of the Operations Phase. Before cutover, we will 
test with the EDIaaS submitters, confirming they can successfully submit eligibility transactions on the first day of 
operations. 

We will coordinate the full details of the implementation schedule with AHCCCS. An assessment of implementation 
readiness is the final set of validation steps the team performs before deciding to implement the new EDIaaS Solution. 
The assessment verifies that the AHCCCS Third Party Eligibility Verification Services Program is ready to go live and 
provide service to AHCCCS providers and clients. Readiness determination is established by evaluating key factors 
agreed on by AHCCCS and Gainwell, including critical business success, technical, data, and stakeholder factors. We will 
validate that the functional areas, processes, procedures, people, hardware, software, network, and 
telecommunications are in place and ready for full operations. 

Gainwell also will complete the final conversion. We will document each step of the final conversion in the 
implementation plan and the conversion plan. After each functional area conversion, the conversion results include 
problems encountered and the effect on the remaining conversion schedule and results. We will notify AHCCCS 
personnel of the completion of the final conversion to enable timely final review before the go-live date. 

Gainwell will confirm the Master Test Plan explains the processes and procedures used for releasing test results, data 
analysis, and review and approval of tests results. Gainwell will provide comprehensive documentation for managing 
test results and data analysis for AHCCCS’ approval before our solution is implemented in the production environment. 
We store comprehensive documentation for test cases and test results conducted for test phases in Jira. 

Gainwell’s Master Test Plan will define the procedures/workflow for notifying the State of problems discovered in 
testing, testing progress, and adherence to the test schedule. Gainwell’s healthcare SDLC defines procedures for 
communication management and a detailed Communication Plan will be developed as part of the Master Test Plan. 
Gainwell will regularly publish issues, defects, and progress of testing to AHCCCS. Besides regular reporting, AHCCCS can 
access information about testing status, testing progress, and adherence to the test schedule via the desktop through 
the ALM dashboards. 
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A successful test effort in AHCCCS’ unique environment requires a collaborative relationship between AHCCCS and your 
trading partners, established and clear lines of communication, and identification/documentation of key business and 
technical elements. 

B3.2 System Functionality (5.2.3.2) 
Gainwell’s EDIaaS solution provides a fully flexibly solution, allowing connectivity via SFTP, HTTPS and SOAP/MIME for 
real-time 270/271 transactions. Transactions can be exchanged only via these secure channels, ensuring data in transit is 
encrypted. As the leader in Medicaid EDI services, Gainwell has integrated EDIaaS with a variety of web services for 
transaction processing and anticipates no issues utilizing the AHCCCS application programming Interface (API) containing 
the required data elements to create a HIPAA v5010 real-time 270/271 transactions. 

To verify compliance and data integrity with AHCCCS trading partners, EDIaaS provides the capability to send and receive 
fully validated real-time eligibility request and response 270/271 transactions, as defined in and required by current and 
future revisions to HIPAA Transactions and Code Sets Rules defined in 45 CFR Parts 160 and 162. The solution will 
perform transaction validations according to CMS, CAQH CORE, ASC X12N, and HIPAA transaction standards. EDIaaS 
supports HIPAA compliance edits Strategic National Implementation Process (SNIP) Level 1 through 7. SNIP levels include 
the following: 

• Level 1 – EDI Standards Integrity
• Level 2 – Implementation Guide Requirements
• Level 3 – HIPAA Implementation Guide Requirements
• Level 4 – Inter-Segment Situations
• Level 5 – External Code Sets
• Level 6 – Product Type and Type of Service
• Level 7 – Trading Partner Specific

These validations provide:

• Integrity and syntax — Gainwell adheres to CMS integrity and syntax guidelines. We compare data envelopes on the
front and back ends; if the data does not match, the transaction is rejected with the appropriate notice.

• Adherence to national HIPAA Implementation Guides — Gainwell maintains current data and code sets required
under the HIPAA Administrative Simplification Rule and adherence to the national Implementation Guide.

• Balancing — Gainwell performs validation checks of loops, segments, and data elements used by EDIaaS solution to
confirm proper balancing of data input and output.

• Situational elements in the implementation guide — Gainwell makes sure situational elements and code set
conformance is built into the editing process to verify and maintain data consistency.

EDIaaS fully meets CAQH CORE Phases 2 operating rules for both batch and real-time transactions, providing capability 
for approximately 1.5 billion transactions annually. EDIaaS supports CAQH CORE Phase 3 transaction requirements, 
processing each CMS-mandated 5010 and X12N batch transactions. Our solution provides real-time round-trip 
transactions well within the CAQH CORE 20-second maximum response time and successfully supports SLA’s that require 
the request/response round trip be completed in less than four seconds. We have consistently satisfied this SLA, 
processing an average of eight million eligibility transactions monthly. Table 4 provides an example of how Gainwell 
tracks and reports monthly real-time transaction times. 
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Table 4. Monthly Transaction Time Example 

Account ID 
Reporting 
Month 

Transaction 
Type Transactions 

Greater Than 
(2) Seconds

Percent Within 
(2) Seconds Average Time 

Gainwell Client 2022/03 270 7,750,000 665 99.99% 0.180586 

Gainwell Client 2022/03 271 7,750,000 245 99.99% 0.012544 

B3.2.1 EDIaaS System Description (5.2.3.2.1) 
Gainwell’s EDIaaS offering for Arizona allows trading partners to send and receive 270/271 transactions using 
standardized communication protocols and data structures as mandated by HIPAA, as well as proprietary or mutually 
defined data structures. This allows Gainwell to fully support integration with AHCCCS’ web service that accepts 
proprietary parameters and returns proprietary 5010-compliant eligibility data from the State’s mainframe system in 
XML format, transforming that data into fully compliant 270/271 transactional data with AHCCCS’ trading partners. 

Gainwell is offering our EDIaaS combined with service excellence in operations and maintenance. This solution combines 
COTS and cloud technologies to form the foundation for transaction processing in the future modern platform. Our 
service was designed to meet the needs of healthcare and be extensible across the enterprise for EDI transactions 
customs. Figure 4 shows a high-level view, listing the solutions offered in the proposed effort. 

Figure 4. EDIaaS Solution Distinguishing Components 
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For validation and transformation services, our EDIaaS solution meets each federal standard. The solution is HIPAA-
compliant, Medicaid Information Technology Architecture (MITA)-aligned, and meets each Medicaid Enterprise 
Certification Toolkit (MECT) Checklist requirement. We will accept transactions from the trading partners through secure 
file transport, translate them according the AHCCCS rules, and pass them to AHCCCS via secure file transport for 
processing into the appropriate module, such as claims or membership. Gainwell’s EDIaaS solution includes multiple 
standard reports that enable AHCCCS and Gainwell to monitor performance, transactions, and trading partner behavior. 
We also provide a COTS reporting solution for ad hoc data extraction and analysis. 

Our training will allow each user to be comfortable with our solution and offerings. The Gainwell training techniques 
result in users adopting the new technology and sharing the benefits of the new EDI. We focus our education efforts on 
building meaningful user skill sets. We will focus training on the myFileGateway features and functions to emphasize 
self-service and self-sufficiency. We will cover the logon process, file submissions, and reporting within the gateway. 

EDIaaS has not experienced and outage or major service disruption in over 2 years. However, if a disaster occurs, our 
disaster (DR) effort will facilitate Recovery Point Objective of 15 minutes and Recovery Time Objective of 4 hours. We 
will maintain a DR Plan that provides details to help individuals know their roles and responsibilities to make sure service 
continues with the least disruption. Regular DR drills are conducted to validate the DR Plan. 

To meet the needs of trading partners, our proficient staff will manage the application, support testing, and assist with 
onboarding process. We will make sure trading partners receive the attention they need to successfully transition to the 
new EDI solution and use EDIaaS efficiently moving forward. 

EDIaaS supports several methods of data transfer, including real-time transaction submissions using ACA Core (Simple 
Object Access Protocol, or SOAP) and batch submissions through SFTP. To allow for maximum flexibility, Gainwell 
accepts electronically submitted transactions directly using the Provider Web Portal. 

Our state-of-the art EDIaaS solution will help meet AHCCCS’ system requirements, offering a strategic alternative for 
managing Medicaid EDIaaS and interoperability services with improved efficiency, business continuity, and customer 
service. We will apply our experience with federal guidelines, Arizona rules, and system capabilities to be a strategic 
partner with AHCCCS in conforming to new federal interoperability standards. 

Figure 5 provides a high-level view of Gainwell’s EDIaaS solution for AHCCCS. 
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Figure 5. EDIaaS Solution Architecture Overview 

Gainwell’s proven architecture platform provides multiple layers of security with cloud infrastructure security and 
monitoring (AWS), hosting state-of-the-art computing resources in multiple isolated locations known as availability 
zones. The EDI SaaS provides redundancy and avoids single point of failure by deploying application and database 
workloads on multiple EC2 instances. These EC2 instances are deployed across multiple availability zones, thus providing 
high resiliency against failures. 

The EDIaaS leverages the CAQH CORE standards as the basis of our SLA requirements. While we far exceed these 
requirements, these industry-standard requirements form the basis of our published SLAs. Gainwell’s solution provides 
full encryption and higher levels of security controls to meet NIST 800-53 standards that protect data at rest. Data in 
transit is protected over secure protocols such as SFTP, SSL, and TLS. We recently completed a HaydenGrey vulnerability 
and penetration test with no major vulnerabilities identified. Our system is compliant with federal privacy and security 
requirements to include HIPAA, HITECH, and MITA 3.0 requirements. EDI SaaS architecture adheres to NIST guidelines 
and is certified by Amazon Well-Architected Review team. It separates public and private subnets creating a 
demilitarized zone (DMZ). Additionally, the Application and Data subnets are isolated from each other, and other various 
environments, such as production, user acceptance testing (UAT), system integration testing (SIT), and Development 
testing, are isolated on separate subnets. 

Access to the EDIaaS infrastructure is restrictive, least privilege principle based and role based. Access to EDIaaS 
infrastructure is via a secure VPN that requires two-factor authentication, and strong authentication policies are in place 
for access to individual servers. Multifactor-enabled VPN access is enforced for logging into the EDIaaS environment. 
Gainwell EDIaaS adheres to Gainwell Information Security Policy to enforce strong security policies related to password 
use, secure keys and provisioning/revoking access, and separation of duties. 
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EDIaaS employs a variety of detection, monitoring, and prevention measures that use pattern matching, threat 
intelligence feeds, and machine learning for anomaly detection while reducing false positives. 

The Gainwell EDIaaS solution is NIST 800-53 rev5 and MARS-E Version 2.2 rev1 compliant. To maintain compliance, 
Gainwell undergoes various type of internal and external (by independent parties) testing that includes risk assessments, 
static and dynamic application security testing, and periodic vulnerability and penetration scans. Gainwell will support 
the State’s audits, including a thorough review of contractor controls, security/privacy functions and procedures, data 
storage and encryption methods, backup/restoration processes, and security penetration testing and validation. Such 
testing and audits will be scheduled at a mutually agreed-on time. 

Gainwell will remediate issues that exist in the services delivered by Gainwell. If an issue is discovered, Gainwell will 
work with the State under mutually agreeable terms for resolution. Gainwell has systems and risk registers in place, such 
as the Enterprise Security Information System (ESIS). Additionally, and per requirements in Supplement One Section 
5.04, Gainwell provides quarterly and yearly reporting to AHCCCS that will increase visibility and facilitate issue 
resolution. 

Gainwell uses a data-classification schema to classify levels of data sensitivity and flag data items to link them to a 
classification category. An access privilege scheme for each user limits the user’s access to one or more data 
classification categories. Password protection is used to restrict access to varying hierarchical levels of data and function, 
and access is provided on a need-to-know basis. Global access to functions is available only to specified staff members 
authorized by AHCCCS and Gainwell managers. 

Gainwell will perform an annual audit that meets the American Institute of Certified Public Accountants (AICPA) 
Statements on Standards for Attestation Engagements (SSAE) No. 16, Service Organization Control 1 Type 2 and Service 
Organization Control 2 Type 2. The audit will cover operations pertaining to the Services covered by this Agreement. 

B3.2.2 Deployment Plan (5.2.3.2.2) 
A smooth implementation is critical to AHCCCS’ success. Our comprehensive implementation strategy will provide 
AHCCCS with a thorough, integrated deployment plan for transitioning business components and an emphasis on how 
affected stakeholders with the changed environment. This alignment and approach enables, motivates, and supports 
the fiscal agent, AHCCCS, and its divisions to perform the tasks and processes required for the transformation to a new 
system and operational processes. We focus on the design of the right business processes within an optimized 
organization and offer proven methods and tools to manage the business transition. 

For Gainwell’s proposed deployment plan, including timelines, resources, and training as specified in the Scope of Work, 
refer to Appendix C - Project Work Plan. 

B3.3 Maintenance and Support (5.2.3.3) 
With EDIaaS, you receive a dedicated service team, “eyes on glass’’ monitoring 24/7/365, and an ongoing service 
request process. Our trading partners no longer need to buy or configure on-premises hardware and software, which 
eliminates the routine refresh and reduces the ongoing cost to support and maintain the legacy EDI platforms. 

Gainwell brings an experienced team of professionals to support EDIaaS issues, receipt of electronic remittance advices, 
electronic claims submission, electronic claims testing, and future advances in electronic data transmission. Technical 
help desk services include fielding technical issues with the Gainwell EDIaaS Solution applications, security and password 
reset, application availability, network, and equipment. Gainwell’s technical staff is fully trained in the Administrator 
claims engine, VUE360 user interface (UI) experience, provider and beneficiary web portals, Program Integrity-Fraud 
Capture, Rebate, Immunization Registry, and other technical applications. 
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The Gainwell EDIaaS Help Desk currently supports clients with more than 1,000 unique trading partners. In providing this 
support, the leveraged help desk has gained extensive experience and understands the unique needs and skill sets of 
individual trading partners. We have a proven record of assisting trading partners, regardless of their EDIaaS knowledge 
and abilities. 

Help desk staff are highly skilled professionals and follow established protocols for troubleshooting and problem 
resolution. Gainwell uses documented escalation procedures for system-related issues that require higher-level 
technical expertise. Interactions are logged and tracked in Contact Manager, and Gainwell monitors key metrics such as 
resolution time, escalations, and root causes. 

Gainwell will work with AHCCCS in the Startup Phase to define priorities, and make sure Gainwell’s help desk staff 
understand how to assign established priority levels to issues. For each issue raised, Gainwell will work with AHCCCS to 
acquire additional context and develop an action plan that aligns to priority status. 

EDIaaS will provide a mechanism to notify users via the VUE360 interface of scheduled maintenance and release notes. 
Currently EDIaaS works with the AHCCCS and Gainwell account resources to keep the State informed about upcoming 
releases that have the potential to impact AHCCCS systems or trading partners. Gainwell account resources then work 
with the EDIaaS Help Desk to notify trading partners of the upcoming change. 

B3.3.1  Onboarding Process for Providers (5.2.3.3.1.1) 
Our trading partner onboarding process will be guided by the Gainwell EDIaaS Help Desk staff. Our help desk works 
directly with each trading partner to determine profile information required for the setup of the trading partner in 
EDIaaS. Once the profile information has been established, the Gainwell EDIaaS Help Desk coordinates with the EDIaaS 
team to complete the trading partner setup. 

Because the EDIaaS UAT environment is functionally identical to the production environment, trading partners can test 
and validate their transactions prior to submission. EDIaaS will work with AHCCCS to develop an onboarding protocol so 
trading partners can submit valid transactions successfully. 

When AHCCCS is ready to allow a trading partner to begin testing, AHCCCS will send the trading partner’s information to 
EDIaaS for setup in the portal. Gainwell can automate this process to meet AHCCCS requirements for providing or 
limiting trading partner access to certain transactions. When trading partner setup is complete, Gainwell notifies the 
trading partner and provides the appropriate credentials, and then testing can begin. 

Throughout the testing process, the Help Desk will remain in communication with the trading partners to alert them 
about AHCCCS directives, provide their compliance percentages, help troubleshoot issues, and let them know when they 
can transition to production. This collaborative approach and constant communication expedites testing, and helps 
trading partners transition into the production environment as quickly as possible. 

B3.3.2  Hours of Support (5.2.3.3.1.2) 
Gainwell’s professional and knowledgeable technical support is available 24x7x365 and will operate using ServiceNow, 
the State-approved incident tracking system. Through a combination of email, text, online chat, and phone calls, our 
team communicates and escalates issues for incident awareness and coordination of troubleshooting efforts. 

EDIaaS configures alerts, alert thresholds, and alert notifications at infrastructure, application, and database levels. 
Alerts are built into the design of EDIaaS and are monitored 24x7x365 by the EDIaaS support team. Our dedicated team 
is supplemented by our Gainwell shared services monitoring and support staff, which makes sure system and application 
monitoring occurs 24x7x365. 
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B3.3.3  Help Desk Contact Information (5.2.3.3.1.3) 
Our Tier 1 call center will be dedicated to AHCCCS, offering front line problem solving. Trading partners will be able to 
reach live service representatives via our toll-free number or through our EDI File gateway website. 

B3.4 Assumptions (5.2.3.4) 
Table 5 lists Gainwell’s assumptions. AHCCCS will notify Gainwell of assumptions that are not accepted, and AHCCCS and 
Gainwell will discuss those assumptions during the post intent-to-award negotiations. This approach enables both 
parties to have a mutual understanding before agreeing to proceed. 

Table 5. Assumptions 

# RFP Reference Assumption 

1 Scope of Work, 5. Requirements, 
page 5 

The transactions are received from a trading partner, validated and 
transformed, and submitted to the State’s Medicaid Management Information 
System (MMIS) and the response comes from the MMIS, is validated and 
transformed, and returned to the trading partner. 

2 Scope of Work, 5. Requirements, 
page 5 

The transactions Gainwell is taking responsibility for do not include safe harbor 
transactions. The free web service transactions are provided separately by the 
State. 

3 Scope of Work, 7. Performance 
Guarantees, page 6 

SLAs for transaction response times will apply only to the time the transaction 
is within the Gainwell system.  Any delay caused by downstream processes will 
not impact Gainwell SLAs 

4 Scope of Work, 11.4 Transaction 
Fees, page 8 

The method of transaction fees will be determined and agreed upon by the 
parties after award of the Contract and will be included in the Final Proposal 
Revision. 

5 Exhibit B IT Privacy and Security Use Minimum Acceptable Risk Standards for Exchanges (MARS-E) for the 
security and privacy rules and negotiating the levels of criticality for 
incidents.     
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Cl Intent to Provide Insurance 

RFP Reference: Special Instructions to Offerors Section 6 

The offeror shall provide a brief statement that, if notified of contract award, the offeror will submit to AHCCCS for 

review and acceptance, the applicable certificate/s of insurance as required within this RFP document, within five (5) 

business days of such notification. 

Gainwell maintains sufficient insurance to support our delivery of a broad range of Medicaid technology services to our 

customers nationwide. When notified of contract award, we will submit to AHCCCS the applicable certificate(s) of 

insurance per RFP requirements within five (5) business days our receipt of the notification. 
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C2 Signed Legal Analysis for Confidential/ 

Proprietary Determination 
RFP Reference: Special Instructions to Offerors Section 13 

If an offeror believes that a specific portion of its bid, proposal, offer, specification, or protest contains information 

that should be withheld from public inspection due to confidentiality, the offeror shall submit to the Procurement 

Officer a detailed legal analysis, prepared by legal counsel, which sets forth the bases for the requested non­

disclosure and the specific harm or prejudice which may arise if disclosed. The analysis shall be presented to the 

Procurement Officer at the same time as the bid, proposal, offer, specification, or protest. 

Gainwell's proposal for AHCCCS includes information that we consider confidential and proprietary. We request that this 

content be withheld by the State from public inspection. The following table provides a detailed legal analysis that 

justifies our protection request by proposal section. In these sections we have highlighted specific text that we believe 

meets the State's definition of confidential. Disclosure of this confidential information would provide an unfair business 

advantage to those obtaining such information, and would cause substantial economic harm to Gainwell. Information 
Gainwell seeks to withhold from public inspection is shaded in green text with "Confidential and Proprietary" marked in 

the footer. 

Gainwell's President and CEO, Paul Saleh, has signed section Al Transmittal Letter which summarizes distinct proposal 

sections, by page number, of our response that we request AHCCCS keep confidential and withhold from public 

inspection, per instructions in RFP section 13.4. 

Additionally, Gainwell provides with our response a redacted version of the proposal in its entirety and 

acceptable for public viewing per instructions in RFP section 13.5. This document is entitled Gainwell Response 

to RFP Solicitation No. YH22-OO72-REDACTED. 

Table 1. Legal Analysis for Confidential/Proprietary Determination 

Proposal Section Detailed Legal Analysis Page(s) 

..... 

Gainwell Technologies Confidential and Proprietary Page C2-1 
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Proposal Section Detailed Legal Analysis Page(s) 





Attachment B 
Boycott of Israel Attestation 

AHCCCS RFP YH22-0072 

Pursuant to A.R.S. §35-393.01, a public entity may not enter into a contract with a value of $100,000 or more with a 
company to acquire or dispose of services, supplies, information technology or construction unless the contract 
includes a written certification that the company is not currently engaged in, and agrees for the duration of the 
contract to not engage in, a boycott of goods or services from Israel.      

Please note that the following are exempt: Contracts estimated to be below $100,000, sole proprietoriships, contractors with less 
than ten employees and non-profit organizations and shall select the “Exempt Solicitation, Contract or Contractor” option below. 

As defined by A.R.S. §35-393: 
1."Boycott" means engaging in a refusal to deal, terminating business activities or performing other actions that are intended to limit commercial 
relations with Israel or with persons or entities doing business in Israel or in territories controlled by Israel, if those actions are taken either: 

(a) In compliance with or adherence to calls for a boycott of Israel other than those boycotts to which 50 United States Code section 
4607(c) applies.
(b) In a manner that discriminates on the basis of nationality, national origin or religion and that is not based on a valid business reason.

2. "Company" means a sole proprietorship, organization, association, corporation, partnership, joint venture, limited partnership, limited liability
partnership, limited liability company or other entity or business association, and includes a wholly owned subsidiary, majority-owned subsidiary,
parent company or affiliate.
3. "Direct holdings" means all publicly traded securities of a company that are held directly by the state treasurer or a retirement system in an 
actively managed account or fund in which the retirement system owns all shares or interests. 
4."Indirect holdings" means all securities of a company that are held in an account or fund, including a mutual fund, that is managed by one or
more persons who are not employed by the state treasurer or a retirement system, if the state treasurer or retirement system owns shares or
interests either:

(a) together with other investors that are not subject to this section.
(b) that are held in an index fund.

5.”Public entity" means this State, a political subdivision of this STATE or an agency, board, commission or department of this state or a political 
subdivision of this state. 
6. ”Public fund" means the state treasurer or a retirement system.
7. "Restricted companies" means companies that boycott Israel.
8. "Retirement system" means a retirement plan or system that is established by or pursuant to title 38. 

The certification below does not include boycotts prohibited by 50 United States Code Section 4842 or a regulation issued pursuant to that section.  See 
A.R.S. §35-393.03.  

All Offerors must select one of the following: 
__X_____  The Company submitting this Offer does not participate in, and agrees not to participate in during the term 

of the contract a boycott of Israel in accordance with A.R.S. §35-393 et seq. I understand that my entire 
response will become public record in accordance with A.A.C. R2-7-C317. 

_______   The Company submitting this Offer  does participate in a boycott of Israel as defined by A.R.S. §35-393 et seq. 

_______ Exempt Solicitation, contract or Contractor. Indicate which of the following statements applies: 
 Solicitation or Contract has an estimated value of less than $100,000;
 Contractor is a sole proprietorship;
 Contractor has fewer than ten (10) employees; and/or
 Contractor is a non-profit organization.

Gainwell Technologies LLC 
Company Name Signature of Person Authorized to Sign 

355 Ledgelawn Drive Paul Saleh 

Address Printed Name 

Conway, AR 72034 President and CEO 

City State Zip Title 

DocuSign Envelope ID: 2B9FDD44-E9A9-44A0-B63E-FAA28EB1052C



Redacted
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Appendix A – Key Staff Resumés 
In response to AHCCCS RFP requirement 5.2.2.1.2, this attachment provides a resumé for each key role in Gainwell’s 
proposed technical staff. The following individuals comprise the proposed staff that will perform the AHCCCS RFP 
requirements to support Third-Party Verification Services project contract: 

• – Third-Party Eligibility Verification Services Project Manager
• – Implementation Lead
• – EDIaaS Project Manager
• – Business Analyst/Lead
• – Technical Architect
• – EDIaaS Developer and Technical Lead
• – EDIaaS Developer
• – EDIaaS EDI SME
• – EDIaaS QA Lead Analyst

Many of our proposed staff members for AHCCCS have been with our company throughout its evolution – from EDS, 
CSC, HP, DXC, Perspecta, and HMS. No other provider brings this legacy of Medicaid expertise to AHCCCS. 

– Third-Party Eligibility Verification Services
Project Manager 
Experience Summary 

 brings more than 30 years’ experience in IT leadership, managing client relationships, building teams and 
leading organizations, and creating and executing strategies for information system development and deployment. His 
background includes roles supporting multiple industries, including healthcare, aerospace and defense, energy, and the 
public sector.  has expertise in infrastructure management, workload migrations services, services 
integration, data center operations, and project management.  is based in Arizona. 

Training/Education 
Degree/Certificate Institution 

Information Technology Studies Marymount College 

Hughes Aircraft Earned Value Hughes Aircraft 

Experience 

Director Service Delivery 
Gainwell Technologies 
February 2022 – Present  

• Oversees activities related to Gainwell startups and transitions

• Leads individual transition efforts, working directly with Gainwell account teams and with client leadership
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• Functions as an account delivery expert, advising delivery leads and supporting delivery efforts that require additional
oversight or expertise

• Acts as a subject matter expert (SME) for data center services and migrations

• Provides SME support for client infrastructure services

Information Technology Director 
Perspecta Corporation 
2018–2022 

• Provided leadership and oversight for delivery services that included cloud, security, networks, server infrastructure
and data centers

• Performed data center strategy governance and consulting

• Oversaw delivery of workload migration services

• Directly responsible for service rates and recovery of ESS services

• Drove cost savings and staff optimization for Project Hercules and Enterprise Shared Services

• Managed project planning to verify critical enterprise infrastructure and to support achievement of timelines and
budget goals

• Partnered and interfaced directly with supply chain executive leadership

• Verified data center ISO and SOC1 Compliance

Director, Delivery Executive  
DXC Technology – Boeing Account 
2016–2018 

• Oversaw $110 million account budget

• Provided leadership and managed delivery associated with server infrastructure, networks, and data center
operations

• Participated in weekly cost reviews with DXC’s vice president (VP) of aerospace and defense; participated in monthly
client reviews with Boeing’s VP of infrastructure and the DXC VP

• Responsible for achievement of Critical SLAs with monthly assessment for financial penalties

• Managed 350 employees, including 12 senior managers

• Supported account with more than 24,000 servers, 40 PB of storage, and 16 mainframe LPARS

• Managed support for more than 300 daily service requests

• Performed hardware problem resolution for all critical incidents

Director, Account Services Lead  
Computer Sciences Corporation (CSC) – Boeing Account 
2008–2016 

• Acted as director of delivery and provided oversight for 200 employees
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• Managed the transition/transformation for a new Boeing server statement of work within the Commercial Airline
Business Unit

• Transitioned services from Boeing staff to CSC within agreed timeline

• Guided initiatives and implemented processes for continuous improvement and operational excellence

• Led cost-takeout program to meet established cost margins

Senior Manager, Compute Services Lead  
CSC – Raytheon Account 
2003–2008 

• Managed delivery staff and services for 150 employees
• Responsible for $87 million account budget
• Managed transition and transformation for new Raytheon statement of work
• Made sure services were transitioned from Raytheon staff to CSC within transformation timeline.
• Managed initiatives and implemented processes for continuous improvement and operational excellence
• Developed capital plan and maintenance strategy
• Responsible for achievement of critical SLAs
• Provided oversight for ISO certification efforts to obtain and verify compliance

Senior Manager, Zone Manager West North America  
CSC – All Western U.S. Zone Accounts 
2000–2003 

• Had operational responsibility for all CSC services in the western U.S. zone

• Provided oversight for client accounts that included Sempra Energy, Raytheon, Boeing, Children's Hospital LA, County
of San Diego, Nextel, and General Dynamics

• Managed data center operations and the security operations center

• Held responsibility for critical SLA attainment

Senior Manager, Raytheon Production Operation Services  
CSC – Raytheon Account 
1998–2003 

• Managed a $54 million account budget
• Managed delivery staff and services for five managers and 120 employees
• Oversaw server infrastructure, network operations, and data center operations
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– Implementation Lead
Experience Summary 
Experienced program manager with 26 years leading projects and programs to provide information technology solutions 
to clients. Two years of successful EDI-specific implementation project experience. Proficient in leading teams using 
project methodologies including mentoring project managers in best practices on active projects and as part of a PMO. 
Also experienced in business analysis, testing, and software development/programming. Certifications include Project 
Management Professional and Dev Ops Green Belt. Additionally, participated in AWS Associate Architect Training. 
Recognitions include 2007 Global Applications Project Team of the Year and the DXC 2019 Award for Technical 
Excellence. 

Training/Education 
Degree/Certificate Institution 

Bachelor of Science in Finance La Roche College, Pittsburgh, Pennsylvania 
1991 – Summa cum laude 

Experience 

Program Manager – EDIaaS 
Gainwell Technologies 
2020–Present 

• Leads EDIaaS new implementations and onboardings as well as guiding the team to follow a more process-driven
approach and increase efficiencies

• Develops and improvs processes in operations, implementations, and work management

• Facilitates collection of metrics on implementations and operations project performance, and reports monthly to
leadership

Delivery Manager – United Airlines Account/Disruption Management  
HPE/DXC 
2015–2020 

• Responsible for production support, application upgrades, cloud infrastructure maintenance for United Airlines.

• Worked with client, account, offering team, and third-party software developer to implement product upgrades
under Software as a Service model

• Successfully returned the project to green status after issues surfaced early in the life of the product implementation
for United.

• Worked with client, support team, and product team to develop a stability plan that met the client's goals

• Tracked and managed the plan and reported status weekly face-to-face with client executive leadership

• Successfully restored product stability and achieved established goals
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Application Delivery Program and Project Manager 
HPE – Concurrent Projects for Major Airline Clients 
2013–2015 

• Responsible for planning and managing a variety of concurrent development projects related to the HP SHARES
Passenger Service System with project budgets ranging from $10,000 to $500,000 and staff in multiple global
locations

• Supported clients including US Airways/American Airlines, Virgin Atlantic, United Airlines, FlyBE, and Island Air

• Supported projects for innovations in mobility and data management within the travel and transportation product
portfolio

• Successfully delivered common PCI compliance for SHARES clients

• Developed and implemented IATA standard PNRGOV messaging for US Airways with US DHS/CBP and for Virgin
Atlantic with UK Government

• Managed development of a Windows 8/Android mobile check-in application

• Provided PSS data feeds for data and analytics product

Application Development Project Manager/Scrum Master  
HPE – Delta Airlines/Flight Operations Implementation 
2011–2013 

• Responsible for planning and managing an agile project to build an aircraft load planning product with client
customizations

• Participated in client assessment to define the statement of work and perform gap analysis to the current system

• Planned staffing needs, defined work breakdown activities, and organized work for team of 30 global resources
working directly with eight client resources to build customization enhancements using the Agile development
process

• Delivered incremental work each month, which translated into usable functionality that could be demonstrated to
the client

• Managed project changes and planed updates; facilitated the daily scrum and removed impediments for the team;
managed and maintained product backlog was managed via the Rally tool, through which client accessed project

• Presented overall progress toward project goals to DXC and client leadership during monthly status reviews

Application Development Project Manager/Scrum Master  
DXC Technology – United Airlines 
2009–2011 

• Responsible for managing a project to implement 38 interfaces between the Flight Operations product and client-
specific systems

• Assumed the PM role for a team of 14 global resources during the execution phase when the project was
underperforming and well behind schedule

• Provided a strong focus on monitoring and managing dependencies with internal and external groups
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• Managed a project to implement load planning software for the client as part of the same program, when that
project started underperforming

• Reported project progress to internal and client leadership regularly

• Participated in planning detailed implementation activities (wall walks) with client and integration teams; created and
implemented corrective action plans

• Brought successful results in 2 months and returned the project to green status

Project Management SME  
EDS 
2007–2009 

• Supported 16 project areas, completing project management activities for development projects

• Served as a process SME for the PgO team to review change requests, lessons learned, and best practices, and
discuss processes and ways to help the organization improve

• Conducted monthly health checks to verify project teams followed processes, and offered corrective actions to
improve project progress

• Trained and mentored project managers on EDS GAD QMS and CMMI processes

• Coached teams in a new iterative development methodology

Project Manager – Multiple Projects  
EDS – US Airways Client 
1996–2007 

• Managed a data migration project to merge reservations systems of two airlines into one system;  20,000 hour
project divided into three efforts and included a team of 30 members; achieved project  target to migrate 100% of
the reservation system data, and gained high client satisfaction

• Managed high-profile self-service kiosk check-in application that was critical to client business environment;
performed the additional role of business analyst, defining business requirements for new features and function;
also acted as QA lead for integration testing and user acceptance testing

• Developed and supported a new aircraft MRO component tracking system; project included a large data migration
from the client’s old system into the new one.

• Resolved post-implementation defects and brought assigned application area to stability within 3 months of go-live

• Designed enhancements to the new system and guided team members through the development process, including
providing training in programming
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– EDIaaS Project Manager
Experience Summary 
With more than 29 years’ experience with EDI in the healthcare industry,  brings deep expertise in project 
management, technical delivery, and leadership. A certified project manager since 2014,  background 
includes support for EDI implementations and ongoing EDI operations.  has success working with multiple 
internal teams, state clients MCOs, Medicare intermediaries, and external vendors. She is versed in prioritizing work for 
business and technical teams to meet customer requirements.  builds strong customer relationships by 
communicating effectively and frequently, maintaining high service quality, and effectively addressing and resolving 
issues.  

Training/Education 
Degree/Certificate Institution 

BS in General Business Delta State University, Cleveland, MS 

BS in Management Delta State University, Cleveland, MS 

Experience 

Project/Account Manager for EDIaaS Team  
Gainwell Technologies 
2019–Present 

• Serves as primary point of contact for escalations and issues resolution and fostering of the successful relationship
between EDI and the respective account teams. Current accounts/clients are Ohio, Delaware and Colorado.

• Responsible for successful implementation of the EDIaaS solution for the Kansas account while meeting established
costs, timeframes, and quality goals

• Responsible for bi-weekly PPMC status report for HLS PMO

• Responsible for the annual review and updates to the Memorandum Of Understanding (MOUs) between EDI and
assigned accounts

• Focuses on developing and maintaining long-term relationship between EDI and the account/client

• Ensures account/client receives requested products and services in a timely fashion

• Coordinates client/account enhancement requests and informs clients of new EDI offerings

DDI MMIS Implementation Project Manager  
DXC – Nevada Account 
2017–2019 

• Managed the analysis and review of EDI claims processing side-by-side and parallel testing

• Managed the implementation efforts required for the Reference/Benefit Administration Plan (BPA)

• Managed a team responsible for edit mapping and dispositioning; Managed a team responsible for documenting
audit criteria and configuration
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• Led daily project team meetings and weekly client review meetings

• Met weekly with project leaders to review the progress of the activities

• Collaborated and communicated with other project managers on resource assignments; produced weekly reports to
be shared with leaders and clients

DDI MMIS Implementation Project Manager  
HPE/DXC – Indiana Account 
2014–2017 

• Managed project teams for multiple functional areas for the DDI project, including EDI claims parallel testing team,
reference team, manage care team

• Executed and EDI testing plan to verify proper processing of claims files with MCOs, Medicare intermediaries, and
external vendors

• Led daily project team meetings and weekly client review meetings

• Met weekly with DDI project leaders to review the progress of the parallel testing

• Collaborated and communicated with other project managers on resource assignments

• Produced weekly reports to be shared with leaders and clients

• Worked directly with the DDI Claims Manager to discuss products identified during parallel testing and establish
priority and determine assignments for the business and technical teams

• Worked directly with the DDI implementation manager to discuss and resolve any client issues or concerns

MMIS Enhancement Program/Project Manager  
HPE – Oklahoma Account 
2012–2014 

• Maintained Financial and Staffing for the DDI implementation team

• Collaborated and communicated with other project managers on resource assignments

• Met bi-weekly with leaders to review the progress of the DDI implementation and discuss the client relationship

• Managed the DDI ICD-10 Enhancement Project, DDI Claims Rules Engine Project, DDI Medical Policy Enhancement
Project

• As part of project management, coordinated testing, led client review meetings, and produced weekly status reports
for leaders and clients, created and maintained project schedules, determined staffing based on project estimates,
participated in documentation reviews

Product Development/Project Manager  
EDS/HPE  
2008 – 2012 

• Managed multiple teams for the development of the Healthcare Payer system (HPS) development

• Scheduled and led meetings with teams to review and discuss project related items

• Utilized Project Web Access to review and accept time for team members and to create and maintain risk, issues and
assumptions related to each project
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• Determined staffing for the project

• Collaborated and communicated with other project managers on the activities being developed by teams

• Worked directly with leaders on rolling out new processes and procedures

• Produced status reports

• Met with team members supporting client sites to determine expectations and ownership of activities

• Participated in various documentation reviews

Claims and Encounters Director  
EDS – Indiana Medicaid Title XIX 
2006–2008 

• Managed a team of 40 staff in Medicaid fiscal agent operations for claims receipt/scanning, claims data entry,
resolutions, adjustments, reference maintenance, and pharmacy program management.

• Completing monthly financials, conducting customer meetings, and resource allocation for system-related projects.

• Created and managed a team that was responsible for reviewing and writing the proposal response for claim
requirements in the successful proposal for a new contract for Indiana Medicaid fiscal agent services

• Worked directly with customers and contractors on day-to-day activities to resolve any issue identified

• Participated in workgroups and worked directly with the customer to review and determine potential improvements
to various healthcare programs

• Implemented inventory tracking models in the mail room, data entry, reference, adjustments, and resolution
ensuring contractual cycle time and days on hand were exceeded consistently

Technical Delivery Team Manager  
EDS – Indiana Medicaid Title XIX 
2004–2006 

• Managed responsibilities of technical staff on implementation and quality of system modifications. Scheduled and
participated in customer meetings to discuss change request priorities and status

• Managed team supporting the implementation of the HIPAA compliance projects

• Managed various levels of the Pharmacy Claims Adjudication (PCA) project; managed the scope of the project and
communicated to necessary parties any issues identified

• Led successful implementation project for automated spend down

• Performed quality control for customer billings to verify correctness of hours applied to the modification pool

• Implemented an improved process to further define all activities applied to the modification pool

Systems Engineer/Team Lead  
EDS – Indiana Medicaid Title XIX 
1997–2003 

• Served as the Technical Project Manager for HIPAA Assessment’ participated in nationwide conference calls and
meetings to determine scope of project
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• Identified risks associated with mandated changes and provided recommendations and solutions to the State;
provided high-level cost analysis for project completion

• Created project plan and schedule with necessary tasks and accompanying dates to effectively manage project to
completion

• Assigned and managed system enhancements from define phase to implementation phase

• Provided training on IHCP rules, regulations and claim submissions to business and technical resources

• Created and managed a process for business units to follow when requesting assistance from a technical resource.
This allowed for extensive monitoring of all activities applied to the modification pool.

• Managed and prioritized multiple individual projects using System Life Cycle (SLC) documents to provide time and
cost estimates; verified programming logic by preparing test cases for trial runs

• Implemented system changes related to automated claims processing, a system generated e-mail to improve
change management of system edits and daily claims statistics, and submission of crossover claims

Additional Roles  
EDS – Indiana Medicaid Title XIX 
Electronic Claims Coordinator 1993–1997 
Customer Service Representative 1993 
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– Business Analyst/Lead
Experience Summary 

 has more than 30 years’ experience analyzing systems and processes for HIPAA compliance, including 15 
years supporting EDI solutions. Her background at Gainwell includes supporting the design, development, and 
implementation of a new Medicaid Management Information System (MMIS) for the state of Indiana.  has 
served in a variety of positions ranging from public relations to systems administration to business/systems analysis. In 
August 2017,  joined the EDIaaS team that provides a standardized EDI solution for multiple state clients. She 
is currently a senior professional business analyst at Gainwell with responsibilities that include developing system 
requirements and design documentation, interfacing with and presenting solutions to the client, performing system 
research and analysis, testing, and issue resolution.  

Training/Education 
Degree/Certificate Institution 

BS – Psychology Ball State University 

Experience 

Senior Business Analyst  
Gainwell Technologies 
2017–Present 

• Support activities related to HIPAA end-to-end transaction processing
• Create and maintain HIPAA transaction crosswalks
• Research and resolve issues reported by multiple state clients
• Manage client-specific change requests and system defects from discovery to resolution
• Onboard new clients and perform gap analyses for existing business processes
• Document business process flows supporting EDI standardized solution
• Perform pre-release testing through the change management process as well as regression testing

Senior Business Analyst  
HPE 
2013–2017 

• Provided SME and technical support to claims, EDI, and documentation management functional areas

• Developed and presented project requirements and business design resulting from collaboration with multiple
business units, clients, technical staff, and PMO

• Created HIPAA transaction crosswalks between X12 transactions and XML

• Developed end-to-end knowledge of EDI processes - for example, Edifecs, BizTalk, File Exchange,  with special
emphasis on 837P, 837D, 837I, 835, 276/277, 999 transactions

• Troubleshoot claim adjudication issues using program and policy experience, database tools (SQL), and knowledge
of XML and UNIX
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Business and Systems Analyst  
EDS 
1991–2003 

• Served as HIPAA compliance coordinator for EDI transaction sets. Mapped existing claim records to ASC X12
equivalents

• Authored original companion guides for HIPAA compliant EDI transactions

• Modernized and maintained new claims data entry system

• Provided technical and business expertise on three implementations and two proposal teams including the new
Indiana Advanced Information Management (AIM) system

• Worked with a team on the design, development, and implementation of point of sale (POS) technology for
pharmacy claims processing

• Assisted with the development of the automated voice response system (AVR.) Created prompts and spoken
responses and tested for release

Office Automation Analyst  
Electronic Data Systems 
1988–1991 

• Coordinated purchase and installation of all computer hardware and software for customer

• Trained users on commercial software applications (for example, Microsoft Word, Microsoft Excel)

Public Relations Representative  
EDS 
1986–1988 

• Participated as a startup member of an implementation team for newly legislated program to provide
pharmaceutical insurance coverage to lower income senior citizens in the state of New York

• Developed and conducted workshops to providers (pharmacists), senior citizens, senior advocates, and NY State
Agencies for the Aging to promote program and encourage participation

• Supervised provider enrollment and written correspondence units

Administrative Assistant to Account Manager  
EDS 
1984–1986 

• Managed administrative tasks such as answering telephone, making travel arrangements, maintaining corporate
directory, monitoring office supply levels, paying invoices, tracking employee expense reports, and initiating
reimbursement

• Conducted new hire and exit interviews and organized related paperwork; handled confidential salary information
and submitted raise and bonus requests; developed and maintained new employee information guide specifically
for employees relocating to the area.

• Planned and scheduled corporate events, meetings, conferences, and prepared presentation materials
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– Technical Architect
Experience Summary 

 has more than two decades as an information technology leader experienced in full software lifecycle in 
both technology and business domains. In this capacity, he initiated, lead, and completed volume testing and 
throughput benchmarking across platforms. He also built and supported multiple instances of Amazon Web Services 
(AWS) application environments. With a consistent focus on operational excellence,  has led development of 
services and automation to realize roadmap and delivery goals and migrated applications to AWS with auto scaling and 
failover across availability zones. 

Training/Education 
Degree/Certificate Institution 

BS in Healthcare Administration University of Houston 

Experience 

Advisor – Configuration Management  
Gainwell Technologies 
2020–Present 

• Initiate, lead, and complete volume testing and throughput benchmarking across platform
• Achieve savings of 63% for maintenance spend based on capacity optimization
• Lead multiple process optimization and automation initiatives to increase productivity and effectiveness

Global Delivery Lead – Passenger Re-Accommodation  
DXC 
2017–2020 

• Built and supported multiple instances of Amazon Web Services (AWS) application environments
• Led development of services and automation to realize roadmap and delivery goals
• Client interface for hosting, process audits, incident escalation, operational coordination
• Lead sales support and demo initiatives, collateral copy writing, and deal pricing

Global Delivery Lead – Passenger Re-Accommodation  
HPE 
2015–2017 

• Migrated application to AWS with auto scaling and failover across availability zones
• Staffed and ran global team to test and deliver new releases and production support
• Negotiate SLA and MTTR metrics with client balancing operational and financial drivers
• Conduct sales channel training, product ROI analyses, client roadmap reviews, and sales support
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Senior Project Manager/Produce Strategy Consultant – Travel and Transportation  
HPE 
2008–2015 

• Developed offering with third-party software and integrated into Airline PSS, brought to market
• Performed extensive client requirement/ideation/visioning facilitation and prototype review/revision
• Defined user and buyer personas, success stories, positioning, sales guides, and marketing collateral
• Performed industry offering analysis with recommendations that led to operational savings and focused investment
• Performed Airline Digital Platform analysis and business case for next generation marketing platform
• Managed partner relationships with third-party software providers integrated into the product suite
• Led partner, M&A discussions, and investment planning for portfolio

Multiple Roles  
EDS 
2001–2008 

Product Manager – Airline SOA Platform 

• Developed KPIs for performance and cost of platform
• Set pricing and negotiated scope and scale of new projects and renewals
• Managed airline digital platform, enabled legacy system access through modern API

Partner Account Manager – Global Alliances 

• Brokered large partnering agreement for modernization of industry platform between MS and EDS
• Negotiated EDS and partner alliance engagement and facilitated joint progress on major deals
• Internal marketing of partner capabilities and incentives to deal and account teams to drive pipeline

EDS Ambassador – Global Marketing 

• Presented EDS solutions to executive and C level clients, contributing to successful >$1B deals
• Educated more than 200 separate audiences in EDS capabilities
• Extensive marketing, messaging, and presentation training

Product Delivery Lead – Digital Workflow/Travel and Transportation 

• Single point of contact for new business pursuits; developed cost models for new business
• Oversight of 14 client implementations on two production applications
• Drove ITIL process adoption for request, incident, problem, and change management
• Managed team of business analysts, project managers, and developers to deploy applications

Project Manager – EDS Sabre Account Team 

• Managed client relationships, negotiated scope and deliverables, led team and client collaborative development of
EDS/Sabre procedures manual resulting in $2M payment to account
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• Type 7 custom edits
• EDI transformation for X12, NCPDP, custom formats EDI Web Services for batch and real time
• EDI reporting
• EDI batch jobs and schedule

Business Consulting Expert – Commercial Healthcare/Application Modernization 
HPE  
2010–2013 

Application architecture 

• Modernize large mainframe application moving From: CICS, IMS Database, Pacbase COBOL, JCL To: WebSphere, DB2,
UML, Java

Data architecture 

• Legacy hierarchical data model transformation to DB2 relational model
• Design relational model
• Create incremental data migration
• Design, develop, and increment a one-time large data conversion
• Followed by nightly incremental conversion to reduce cutover time and reduce down time

Application development and maintenance: 

• UML models used in the application generation WEB application presentation HTML
• Java Application Code, online and batch WebSphere batch job flows
• Reporting

Multiple Roles/Commercial Healthcare/Wellmark  
Gainwell Technologies (formerly EDS and HPE) 
1989–2011 

Business Consulting Expert (2009–2011) 
Consultant Senior (2000–2009) 
Senior Systems Engineer (1998–2000) 
Advanced Systems Engineer (1992–1998) 
Systems Engineer (1989–1992) 

• Maintained, designed, and managed large mainframe health care membership system; supported application
architectures including IMS hierarchical database; VSAM database; CICS TP monitor; Batch JCL; and Pacbase COBOL,
ALC, CLIST, Easytreive, EDS WAAP Utilities, IBM Utilities

• Maintained, designed, and managed large mainframe database structure, including IMS hierarchical database design.
IMS security/authorization model, and VSAM database design

• Maintained and designed batch and real-time application for healthcare membership system, including Pacbase
COBOL application development, and Batch JCL and EDS and IBM utilities
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– EDIaaS Developer
Experience Summary 

 is a seasoned professional with more than 24 years’ experience in EDI application development and 
technical support.  background includes successful support of EAI and B2B infrastructures, and he is 
proficient in UNIX/Linux, mainframe, and Windows operating systems.  has experience in the healthcare, 
banking, and retail industries. 

Training/Education 
Degree/Certificate Institution 

General Studies Washtenaw Community College, Ann Arbor, MI 

General Studies City College of Chicago, Taszar Air Base, Hungary 

General Studies Austin Peay State University, Ft. Campbell, Kentucky 

General Studies Central Texas College, Seoul, South Korea 

Experience 

Senior Application Developer  
Gainwell Technologies/DXC Technology 
2018–Present 

• Migrate Sterling B2B Integrator environments from ODC to AWS
• Configure and tune SFG in a clustered environment (3 node horizontal cluster)
• Convert Sterling B2B Integrator Mailbox environment to Sterling File Gateway
• Develop and deploy customized SFG Event Codes for document lifecycle
• Set up and maintain SFG Partners, Routing Channel Templates (Static and Dynamic) and Routing Channels
• Configure and deploy communications: SFTP (including keys and profiles) and HTTP/sSOAP
• Provide day-to-day technical support
• Support transacting healthcare documents, including 270/271, 837, 834/835, and 276/277

B2B Integration Consultant  
Independent Contractor 
2007–2018 

• Supported conversion from IBM Sterling B2B Integrator Mailbox to SFG in AWS Environment Analyze current
configuration in Oracle Data Cloud

• Developed Custom XAPI Processes in B2Bi environment (AWS) to extract artifacts from current environment, create
xml formatted input for XAPI calls, and invoke XAPI service to create SFG partners, SFB mailboxes, and SFC routing
channels:

• Developed highly customized SFG Event codes to provide end-to-end tracking/visibility to end users for a multitude of
processing scenarios
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• Provide virtual classroom instruction for multiple IBM course offerings: Sterling B2B Integrator Fundamentals, Sterling
B2B Integrator Advanced Process Modeling, Sterling B2B Integrator Data Mapping and EDI Processing,  Sterling B2B
Integrator Tuning and System Administration, and Managing Sterling File Gateway

• Completed performance tuning, including analyzing current environment, providing detailed analysis
results/recommendations, implementing recommended changes, performing capacity planning and environment
sizing exercises

• Completed installations for IBM Sterling B2B Integrator/Sterling File Gateway in Windows/Linux/Unix environments,
Secure Proxy, and Control Center

• Complete upgrade for IBM Sterling B2B Integrator/Sterling File Gateway

• Completed upgrade project to migrate artifacts to new environment (maps/envelopes/processes)

• Supported development of custom parallel processing BPML code

• Supported migrations that included map development (Inbound/Outbound EDI, App, XML, SQL) Envelope
Configuration, custom business process development, and communications configuration (AS2/HTTP(s)/
sFTP/FTPs/CONNECT:Direct/OFTP/OFTP2,MQ)

• Planned, developed, and implemented customized data routing and processing processes

• Planed, developed, and implemented customized document tracking solutions

• Supported framework and mapping projects

Senior EDI Analyst  
Vcommerce Corporation 
2006–2007 

• Upgraded from GIS 4.0 to 4.1 (clustered Linux env w/Oracle 10GR2)

• Performed GIS performance tuning, and business process definition streamlining decreased transaction processing
time by five-fold

• Designed and implemented a document audit system within GIS

• Designed and implemented a monitor and alert process that checks system health as well as business rules (SLA
Compliance)

• Engineered custom vendor relationship and communication tables, reducing total time spent configuring GIS for
vendor integrations

• Wrote several translation maps for EDI and XML documents

• Wrote several xslt documents for translating both XML business documents, and internal XML processing documents

• Configured trading partners in GIS for the following communication methods: FTP/FTPS/SFTP, HTTP/HTTPS SOAP, and
AS2

• Authored several business process definitions that use a wide variety of GIS services and adapters

• Installed and configured Perimeter Service
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Systems Specialist  
Lear Corporation 
2003–2006 

• Created Gentran Integration Suite Business Processes to transfer data using https to automotive industry VAN
• Created and maintained Gentran Server for UNIX Advanced Data Distribution Mailboxes
• Created, modified, and maintained custom communication and processing scripts
• Created and maintained trading partner relationships and translation maps
• Performed mapping analysis and created translation maps for automotive EDI transactions:

– 810/INVOIC – 820/REMADV – 830/DELFOR – 850/ORDERS – 862/DELJIT

– 856/DESADV – 810/INVOIC – 820/REMADV – 830/DELFOR – 850/ORDERS

– 862/DELJIT – 864/GENRAL – 864/GENRAL – 856/DESADV

Various Roles  
Sterling Commerce 
1998–2003 

Senior Customer Education Instructor 

• Provided customer, peer, and employee education in the following areas:

Gentran Integration Suite: Data Mapping, Business Process Management, Operations and System Management 

Gentran:Server for UNIX Mapping and Translation, UNIX Advanced Data Distribution, and UNIX with EC 
Workbench, UNIX SAP Extension 

Scripting, advance solutions, and advance mapping and translation for Gentran:Server for UNIX Gentran:Server 
for UNIX SAP Extension 

Advanced Connect:Direct for UNIX and Connect:Enterprise for UNIX Fundamentals XML Essentials 

• Administered three UNIX servers and 24 Windows 98/2000 client workstations in a training environment

Product Manager

• Developed and tracked product requirements by assessing current and future market needs and enhancement
requests, ensuring product development stayed in line with corporate strategies and profit goals

• Delivered product direction presentation at annual customer conference

• Provided first line customer support for users of Gentran:Server for UNIX with emphasis on data manager operations,
scripting, and mapping and translation

• Acted as a liaison between customers and product developers

Customer Support Representative

• Provided first line customer support for users of Gentran:Server for UNIX with emphasis on data manager operations,
scripting, and mapping and translation

• Acted as a liaison between customers and product developers

• Provided peer education on UNIX scripting and Gentran Scripting
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– EDIaaS Subject Matter Expert
Experience Summary 

 is an application designer in the EDIaaS group where he works on the implementation of Electronic Data 
Interchange (EDI) systems for various accounts supporting state governments. He brings 30 years of technical 
experience, which includes 20 years supporting Medicaid and Electronic Data Interchange (EDI). Most recently, 
has served as the technical lead on the Mississippi Interoperability Platform project, the Vermont Title XIX migration 
project, the Rhode Island Title XIX migration project, the Mississippi Title XIX project, and the Enhanced Business Rules 
Functionality (EBRF) project for the EDIaaS group. 

Training/Education 
Degree/Certificate Institution 

BS in Electrical Engineering Oklahoma State University 

Experience 

Technical Lead (EDIaaS)  
Gainwell Technologies/DXC Technologies 
2017–Present 

• Technical lead during development and implementation for Mississippi Interoperability Platform, Vermont Title XIX,
Mississippi Title XIX, Rhode Island Title XIX, Enhanced Business Rules Functionality, and Arkansas Title XIX

Technical Lead (US Healthcare)  
DXC/HP/EDS 
2002–2017 

• Technical Lead for Florida Title XIX, 2008–2017: Acted as technical lead during development and implementation

• Technical Lead for Wisconsin Title XIX,  2008–2009: Provided cross-account support for EDI technical issues;
coordinated technical discussions between EDI teams at various Medicaid accounts to leverage technical solutions
across implementations

• Technical Lead for Alabama Title XIX, 2007–2008: Provided cross-account support for EDI technical issues;
coordinated technical discussions between EDI teams at various Medicaid accounts to leverage technical solutions
across implementations

• Technical Lead for Title XIX, 2007–2008: Provided cross-account support for EDI technical issues; coordinated
technical discussions between EDI teams at various Medicaid accounts to leverage technical solutions across
implementation

• Technical Lead for Kentucky Title XIX, 2005–2007: Acted as EDI technical functional area lead during implementation
and production support

• Kansas Title XIX, 2002–2005:  Acted as technical lead during implementation and production support
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Platform Architecture Capabilities Team (PACT) Administrator  
EDS 
1993–2001 

• LBMS Case tool administrator responsible for installation, configuration, and maintenance of the LBMS servers and
LBMS client tools

• Bulletin Board system (BBS) administrator responsible for coding, testing, and maintenance of the BBS used for
receiving electronic claim files

• UNIX Systems Administrator responsible for supporting day-to-day operations of the UNIX servers (backups, system
maintenance, common tools, SE support)



Gainwell Response to the Arizona Health Care Cost Containment System (AHCCCS) for Third Party Eligibility Verification Services 
RFP No. YH22-0072 

Gainwell Technologies Confidential and Proprietary Page A-22 

– EDIaaS QA Lead Analyst
Experience Summary 

 is a senior professional business analyst with EDI expertise supporting healthcare management systems. 
She has extensive qualifications in information systems methodology from clarifying business and technical 
requirements, system and user acceptance testing, implementation, user training, quality review, and system 
enhancements. She is adept at analyzing information healthcare systems, monitoring infrastructural changes, identifying 
technical and business needs, and coordinating to maximize functionality and efficiency.  professional 
experience includes conformance with national standards such as HIPAA, ANSIX12 EDI Standards, NCPDP, and CAQH 
CORE. She has proficient experience with Microsoft products, SharePoint, Oracle SQL Developer, XML and Flat–File 
Structures, Mapping, Edifecs products, UNIX, Business Objects, OnDemand Reporting, and Active Directory. 

Training/Education 
Degree/Certificate Institution 

Systems Engineering Development Electronic Data Systems 

Experience 

Senior Professional Business Analyst  
Gainwell Technologies/DXC Technology 
2018–Present 

• Support business operations for EDIaaS, a cloud–based EDI validation and mapping solution to partner accounts

• Provide support for the implementation of the EDIaaS solution to partner accounts, identifying business needs,
determining necessary processes, and monitoring progress and results

• Support partner accounts with data transactions, data transfer, testing, and compliance with national standards such
as HIPAA, X12, NCPDP, and CAQH CORE

• Support system conversions, upgrades, enhancements

• Provide project-level analysis and produce analysis and process documentation and use cases for quality validation
and end-user testing

• Perform conformance analysis and testing for healthcare-specific data processing in support of HIPAA and related
data formats and components in support of WEDI/SNIP types 1–7 compliance checks and reporting

• Perform business and system process analysis for quality improvements, developing or recommending process
improvements or system enhancements

Technical Solutions Consultant/EDI Operations Support  
HPE/DXC 
2013–2018 

Led support for EDI operations, data file transfers, transfer configuration, server and security administration, healthcare 
transactions in accordance with national standards such as HIPAA, X12, NCPDP, and CAQH CORE, Trading Partner 
administration, managed care encounters and system processes
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• Identified and implemented process improvement efforts within the EDI structure including system interface, policy,
and procedure changes

• Supported internal staff and contracted partners with data transactions, data transfer, testing, and compliance with
national standards such as HIPAA, X12, NCPDP, and CAQH CORE

• Provided project-level analysis and produce analysis and process documentation and use cases for quality validation
and end-user testing

• Performed detailed analysis of project requirements and assisted in the development of functional specifications

• Assisted with design and mapping specifications for translation of EDI transactions

• Responsible for EDI development and testing, version control, profile configurations, and documentation for new
Trading Partners for both production and test environments

• Provided support to internal staff and contracted partners, including MCE encounter processes, with quality testing
and system enhancements

• Developed and prepared EDI documentation, as well as provide content and format testing for internal and external
use

• Performed business and system process analysis for quality improvements, developing or recommending process
improvements or system enhancements

• Implemented and maintained server security administration protocols for internal staff and contracted partners

• Loaded system data file transfer configurations for the File Transfer Service (FTS) in all environments, monitor and
resolve issues, support internal staff and contracted partners with inbound and outbound data file transfers

• Acted as EDI Trading Partner for system conversion, enrollments, agreements, and transactions in DDI
implementation

• Acted as IHCP/INXIX Contractors for conversion, connectivity, and testing extract data in DDI implementation

• Support Managed Care Entities (MCE), conversion, connectivity, and testing EDI encounter data transactions and
extract data in DDI implementation

Account Executive  
Diverse Staffing 
2010–2011 

• Monitored and researched the workforce to achieve optimal productivity and output from potential business and
current clients

• Maintained effective documentation and tracked sales activity in company database

• Provided clients superior service by developing solid partnerships; obtaining knowledge of their industry and
company, touring facilities and business, and provided position analysis

• Provided business reviews on a consistent basis to clients to maintain optimal productivity and profitability

• Worked with clients to prepare job order requisites to fulfill open positions

• Managed a team of staffing coordinators to monitor activity and progression on job order fulfillment
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Co-Owner  
Power Staffing Solutions, Inc. 
2001–2009 

• Managed all operations of the company consisting of budget analysis, administration, billing, personnel management,
human resource policies and procedures, payroll, and tax preparation and submission

• Designed, implemented, and managed all marketing methods, such as website, advertising, and sales publications

• Worked with clients to obtain job requirements, preferences, and key components of open positions

• Established best correlation of job placements between candidates and clients

• Maintained confidential information of clientele, applicants, and employees

• Performed company tax preparation and filing

• Managed Worker's Compensation insurance including company budgeting, audits, and claim reporting

• Managed company unemployment including budgeting and employee filings

Technical Analyst – Indiana Medicaid Account  
EDS 
1998–2001 

• Provided project management for business and technical processes, software, hardware, and technical operations

• Acted as liaison for business and technical owner during engineering and high-level review sessions to derive and
execute action plans, meeting deadlines and standards

• Consulted with business users to prepare and update business process requirements and software system
requirements

• Developed and documented test cases and test scripts, screen mock-ups, and conversion requirements

• Developed SQL queries for data manipulations

• Validated technical designs created by systems engineers against functional specifications

• Prioritized outstanding defects and system problems, ensuring accuracy and deadlines were met

• Consolidated statistical information for systems department with more than 50 employees

• Provided customer support to medical facilities with inquiries and issues pertaining to electronic claim filing software,
hardware, and technical operations

• Audited and monitored EDI processes including, reporting, monitoring application files, and debugging translation
errors

• Participated in departmental or cross-functionality quality activities as needed to improve work process or improve
customer supplier relationships
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ttt�-�� Arizona EDI Services Project Work Plan Response to RFP YH22-0072 

ID ID lwBs ITask Name !Duration lstart !Finish I Predecessors !Resource Names 

1 1 1 Arizona EDI Services Proiect Work Plan 315.74d 6/1/22 8/28/23 
2 2 1.1 Key Project Dates 315.74d 6/1/22 8/28/23 
3 3 1.1.1 KEY DATE - Project Award Date 0d 6/1/22 6/1/22 
4 4 1.1.2 I KEY DA TE - EDI New Seivices Project Start Date 0d 7/1/22 7/1/22 
5 5 1.1.3 KEY DATE - Requirements Validation Complete I 0d 7/11/22 7/11/22 87 
6 6 1.1.4 KEY DATE - System Design Complete 0d 7/14/22 7/14/22 90 
7 7 1.1.5 KEY DA TE - Configuration and Unit Testing Complete : 0d 7/26/22 7/26/22 93 
8 8 1.1.6 KEY DATE - System Integration Test Complete 0d 8/9/22 8/9/22 97 
9 9 1.1.9 KEY DATE - Training Complete i 0d 8/9/22 8/9/22 116 

10 10 1.1.7 KEY DATE- Penetration Test Complete : 0d 8/11/22 8/11/22 109 
11 11 1.1.8 KEY DATE - User Acceptance Test Complete 0d 8/11/22 8/11/22 115 
12 12 1.1.10 I KEY DATE· Arizona Start of EDI New Services· 270/ 271 II 0d J�12/22 18/12 /22 140 
13 13 1.1.11 KEY DA TE - Trading Partner Testing and Onboarding Complete 0d 9/16/22 9/16/22 144 
14 14 1.1.12 KEY DATE - Warranty Period Complete 0d 8/28/23 8/28/23 142 
15 15 1.2 Project Management Oversight 30d 7/1/22 8/12/22 
16 16 1.2.1 Reccurring Tasks 30d 7/1/22 8/12/22 
17 17 1.2.1.1 Produce Weekly Project Status Report & Work Plan Updates 27.98d 7/6/22 8/12/22 
18 18 1.2.1.1.1 Produce Weekly Project Status Report & Work Plan Updates 1 2.98d 7/6/22 7/8/22 
19 19 1.2.1.1.2 Produce Weekly Project Status Report & Work Plan Updates 2 2.98d 7/13/22 7/15/22 
20 20 1.2.1.1.3 Produce Weekly Project Status Report & Work Plan Updates 3 2.98d 7/20 /22 7/22/22 
21 21 1.2.1.1.4 Produce Weekly Project Status Report & Work Plan Updates 4 2.98d 7/27/22 7/29/22 
22 22 1.2.1.1.5 Produce Weekly Project Status Report & Work Plan Updates 5 2.98d 8/3/22 8/5/22 
23 23 1.2.1.1.6 Produce Weekly Project Status Report & Work Plan Updates 6 2.98d 8/10/22 8/12/22 
24 24 1.2.1.2 Conduct Weekly Project Status Meetings 30d 7/1/22 8/12/22 
25 25 1.2.1.2.1 Conduct Weekly Project Status Meetings 1 1d 7/1/22 7/1/22 
26 26 1.2.1.2.2 Conduct Weekly Project Status Meetings 2 I 1d 7/8/22 7/8/22 
27 27 1.2.1.2.3 Conduct Weekly Project Status Meetings 3 1d 7/15/22 7/15/22 
28 28 1.2.1.2.4 Conduct Weekly Project Status Meetings 4 : 1d 7/22/22 7/22/22 
29 29 1.2.1.2.5 Conduct Weekly Project Status Meetings 5 I 1d 7/29/22 7/29/22 
30 30 1.2.1.2.6 Conduct Weekly Project Status Meetings 6 1d 8/5/22 8/5/22 
31 31 1.2.1.2.7 Conduct Weekly Project Status Meetings 7 1d 8/12/22 8/12/22 
32 32 1.2.1.3 Conduct Change Control Board (CCB) Sessions 25.5d 7/6/22 8/10/22 
33 33 1.2.1.3.1 Conduct Change Control Board (CCB) Sessions 1 0.5d 7/6/22 7/6/22 
34 34 1.2.1.3.2 Conduct Change Control Board (CCB) Sessions 2 0.5d 7/13/22 7/13/22 
35 35 1.2.1.3.3 Conduct Change Control Board (CCB) Sessions 3 0.5d 7/20/22 7/20/22 
36 36 1.2.1.3.4 Conduct Change Control Board (CCB) Sessions 4 0.5d 7/27/22 7/27/22 
37 37 1.2.1.3.5 Conduct Change Control Board (CCB) Sessions 5 0.5d 8/3/22 8/3/22 
38 38 1.2.1.3.6 Conduct Change Control Board (CCB) Sessions 6 0.5d 8/10/22 8/10/22 
39 39 1.2.2 Management Oversight 30d 7/1/22 8/12/22 
40 40 1.2.2.1 Manage Risks 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
41 41 1.2.2.2 Manage Issues 

I

30d 7/1/22 8/12/22 4 Program Managert0.05),P 
42 42 1.2.2.3 Monitor Quality Management 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
43 43 1.2.2.4 Manage Scope 

I

30d 7/1/22 8/12/22 4 Program Managert0.05),P 
44 44 1.2.2.5 Manage Change Control 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
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ID ID Iwss ITask Name !Duration lstart !Finish I Predecessors !Resource Names 

45 45 1.2.2.6 Manage Schedule 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
46 46 1.2.2.7 Manage Communications 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
47 47 1.2.2.8 Manage Metrics 

' 

30d 7/1/22 8/12/22 4 Program Managert0.05),P 
48 48 1.2.2.9 Manage Human Resources 

' 

30d 7/1/22 8/12/22 4 Program Managert0.05),P 
49 49 1.2.2.10 Manage Contract Requirements 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
50 50 1.2.2.11 Manage Configuration Manager / Release Coordinator 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
51 51 1.2.2.12 Manage Governance/ Processes/ Deliverables/ Milestones 30d 7/1/22 8/12/22 4 Program Managert0.05),P 
52 52 1.3 Design, Development & Implementation (DOI) 315.74d 6/1/22 8/28/23 

53 53 1.3.1 Environment Setup 20d 6/1/22 6/28/22 

54 54 1.3.1.1 Setup and Validate Development Environment 5d 6/1/22 6/7/22 3 Architect[0.4], DBA[0.45) 
55 55 1.3.1.2 Setup and Validate Testing Environment 5d 6/8/22 6/14/22 54 Architect[0.4],DBA[0.45] 
56 56 1.3.1.3 Setup and Validate UAT Environment : 5d 6/15/22 6/21/22 55 Architect[0.4],DBA[0.45] 
57 57 1.3.1.4 Setup and Validate Production Environment 5d 6/22/22 6/28/22 56 Architect[0.4], DBA[0.45) 
58 58 1.3.1.5 CHECKPOINT - All Project Environments in Place Od 6/28/22 6/28/22 54,55,56,57 

59 59 1.3.2 Initiation 16.93d 7/1/22 7/26/22 4 

60 60 1.3.2.1 Initial Project Team 4.97d 7/1/22 7/8/22 

61 61 1.3.2.1.1 Assemble Initial Project Leaders and Key Personnel Staff 4.97d 7/1/22 7/8/22 4 Program Managert0.07) 
62 62 1.3.2.1.2 Identify Project Stakeholders 4.97d 7/1/22 7/8/22 4 Program Managert0.09),C 
63 63 1.3.2.1.3 CHECKPOINT - Initial Project Team Selected Od 7/8/22 7/8/22 62 

64 64 1.3.2.2 Project Personnel 7.94d 7/8/22 7/20/22 

65 65 1.3.2.2.1 Review and Update Initial Roles and Responsibilities 1.99d 7/8/22 7/12/22 63 Project Managert0.1 ], Pr()! 
66 66 1.3.2.2.2 Review and Update Initial Skills and Experience Needs 1.99d 7/8/22 7/12/22 658S Project Managert0.1],PrQ! 
67 67 1.3.2.2.3 Review and Update Initial Resources 1.99d 7/12/22 7/14/22 66 Project Managert0.1],PrQ! 
68 68 1.3.2.2.4 Review and Update Organization Chart 1.99d 7/14/22 7/18/22 65,66,67 Project Managert0.1 ], Pr()! 
69 69 1.3.2.2.5 Communicate Roles and Responsibilities 1.99d 7/18/22 7/20/22 68 Project Managert0.1],PrQ! 
70 70 1.3.2.2.6 CHECKPOINT - Project Personnel Identified Od 7/20/22 7/20/22 69 

71 71 1.3.2.3 Project Status Report, Meeting Agendas, Minutes Templates 5.25d 7/8/22 7/18/22 

72 72 1.3.2.3.1 Review Project Status Report , Meeting Agendas, Minutes Templates RFP Requirements 1d 7/8/22 7/11/22 61 Project Managert0.2] 
73 73 1.3.2.3.2 Develop Project Status Report , Meeting Agendas, Minutes Templates 2d 7/11/22 7/13/22 72 Project Managert0.2] 
74 74 1.3.2.3.3 Conduct Internal Work Product Review of Project Status Report , Meeting Agendas, 1d 7/13/22 7/14/22 73 Project Managert0.2] 

Minutes Templates 
75 75 1.3.2.3.4 Revise Project Status Report , Meeting Agendas, Minutes Templates based on Internal 1d 7/14/22 7/15/22 74 Project Managert0.2] 

Review 
76 76 1.3.2.3.5 CHECKPOINT - Project Status Report , Meeting Agendas, Minutes Templates Od 7/15/22 7/15/22 75 

77 77 1.3.2.3.6 Conduct Work Product Review with Client of Project Status Report, Meeting Agendas, 0.25d 7/15/22 7/18/22 76 Client Project 
Minutes Templates Mgr[0.5] ,Project 

78 78 1.3.2.4 Conduct Combined Project Kick-off Meeting 7d 7/15/22 7/26/22 

79 79 1.3.2.4.1 Confirm Scope of Services : 1d 7/15/22 7/18/22 4SS+9.93d Client Project Mgr[0.12], P 
80 80 1.3.2.4.2 Determine the Format and Protocol for Ongoing Project I 1d 7/18/22 7/19/22 79 Client Project Mgr[0.12],P 
81 81 1.3.2.4.3 Review the Project Deliverable Schedule and Review 1d 7/19/22 7/20/22 80 Client Project Mgr[0.12],P 
82 82 1.3.2.4.4 Establish Firm Baselines for All Plans : 1d 7/20/22 7/21/22 81 Client Project Mgr[0.12], P 
83 83 1.3.2.4.5 Discuss Project Risks and Mitigation Process I 1d 7/21/22 7/22/22 82 Client Project Mgr[0.12],P 
84 84 1.3.2.4.6 Communicate the Issue Identification and Risk Process 1d 7/22/22 7/25/22 83 Client Project Mgr[0.12],P 
85 85 1.3.2.4.7 Conduct Combined Kick-off Meeting I 1d 7/25/22 7/2f,/22 84 Client Project Mgr.Project 
86 86 1.3.2.4.8 CHECKPOINT - Project Kick-off Meeting Complete Od 7/26/22 7/26/22 85 
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ID ID lwBs ITask Name !Duration lstart !Finish I Predecessors !Resource 

87 87 1.3.3 Requirements Analysis 4d 7/6/22 7/11/22 
88 88 1.3.3.1 Conduct Requirements Analysis 4d 7/6/22 7/11/22 4SS+2d EDI Analys�IT>(A Deve 
89 89 1.3.3.2 Document Requirements Analysis Results : 4d 7/6/22 7/11/22 88SS Lead Analyst.EDI Ana� 
90 90 1.3.4 Design 

I

7d 7/6/22 7/14/22 
91 91 1.3.4.1 Conduct System Design Process 7d 7/6/22 7/14/22 89SS EDI Analyst(0.8],ITXA 
92 92 1.3.4.2 Document System Design I 7d 7/6/22 7/14/22 91SS Lead Analyst 
93 93 1.3.5 Configuration and Coding I 8d 7/15/22 7/26/22 

94 94 1.3.5.1 Develop/ Configure Changes 8d 7/15/22 7/26/22 91 EDI Analyst(0.9],ITXA 
95 95 1.3.5.2 Unit Test Changes 6d 7/19/22 7/26/22 94SS+2d EDI Analyst(0.2],ITXA I 
96 96 1.3.6 Testing 23d 7/12/22 8/11/22 

97 97 1.3.6.1 System Integration Testing (Sin 10.25d 7/26/22 8/9/22 

98 98 1.3.6.1.1 Prepare for SIT 2d 7/26/22 7/27/22 94SS+7d SIT Tester[0.4] 
99 99 1.3.6.1.2 Prepare Materials for SIT I 5d 7/26/22 8/1/22 100SS-7d SIT Tester[0.4] 
100 100 1.3.6.1.3 Conduct SIT 8d 7/28/22 8/8/22 98,94 SIT Tester(0.5] 
101 101 1.3.6.1.4 Document SIT Results 8d 7/28/22 8/8/22 100SS SIT Tester[0.4] 
102 102 1.3.6.1.5 MILESTONE - Client Review and Approval of System Integration Testing 0.25d 8/9/22 8/9/22 101 Client Project Mgr 
103 103 1.3.6.2 Penetration Test 22.25d 7/12/22 8/11/22 

104 104 1.3.6.2.1 Arrange for Penetration Test with 3rd Party Vendor 10d 7/12/22 7/25/22 105SS-12d Program Manager 
105 105 1.3.6.2.2 Prepare for Penetration Test 

I

2d 7/28/22 7/29/22 98 3rd Party Vendor 
106 106 1.3.6.2.3 Conduct Penetration Test 5d 8/4/22 8/10/22 100SS+5d 3rd Party Vendor 
107 107 1.3.6.2.4 Document Penetration Test Results 5d 8/4/22 8/10/22 106SS 3rd Party Vendor 
108 108 1.3.6.2.5 Present Penetration Test Results to Client 0.25d 8/11/22 8/11/22 107 Program Manager.3rd 
109 109 1.3.6.2.6 MILESTONE - Client Review and Approval of Penetration Test 0.25d 8/11/22 8/11/22 107 Client Project Mgr 
110 110 1.3.6.3 User Acceptance Testing (UATI 16d 7/21/22 8/11/22 

111 111 1.3.6.3.1 Prepare for UAT Testing 
I

2d 7/28/22 7/29/22 98 UAT Tester[0.4],Client 
112 112 1.3.6.3.2 Prepare Materials for UA T 5d 7/21/22 7/27/22 113SS-Sd UAT Tester[0.4],Client 
113 113 1.3.6.3.3 Conduct UAT Testing : 8d 8/2/22 8/11/22 100SS+3d UAT Tester[0.5],Client 
114 114 1.3.6.3.4 Document UA T Testing Results ' 8d 8/2/22 8/11/22 113SS UAT Tester[0.4],Client 
115 115 1.3.6.3.5 MILESTONE - Client Review and Approval of User Acceptance Testing 0d 8/11/22 8/11/22 114 Client Project Mgr 
116 116 1.3.7 Training 

I

17d 7/15/22 8/9/22 

117 117 1.3.7.1 Training Prep 
I

11d 7/15/22 8/1/22 

118 118 1.3.7.1.1 Verify Target Audience for Training 2d 7/15/22 7/19/22 124SS-12d Gainwell Trainer 
119 119 1.3.7.1.2 Confirm Classrooms and Training Sites I 2d 7/19/22 7/21/22 118 Gainwell Trainer 
120 120 1.3.7.1.3 Register Trainees I 2d 7/21/22 7/25/22 119 Gainwell Trainer 
121 121 1.3.7.1.4 Create Training Material 5d 7/21/22 7/28/22 119 Gainwell Trainer 
122 122 1.3.7.1.5 Produce Training Material : 2d 7/28/22 8/1/22 121 Gainwell Trainer 
123 123 1.3.7.2 Training Execution I 5d 8/2/22 8/9/22 

124 124 1.3.7.2.1 Conduct Training Session 1 2d 8/2/22 8/4/22 140SS-Sd Client Business SME,G 
125 125 1.3.7.2.2 Document Training Session 1 : 1d 8/4/22 8/5/22 124 Gainwell Trainer 
126 126 1.3.7.2.3 Conduct Training Session 2 I 2d 8/4/22 8/8/22 124 Client Business SME,G 
127 127 1.3.7.2.4 Document Training Session 2 1d 8/8/22 8/9/22 126 Gainwell Trainer 
128 128 1.3.7.2.5 MILESTONE - Training Complete 0d 8/8/22 8/8/22 124,126 

129 129 1.3.8 Deployment 20d 7/14/22 8/10/22 

130 130 1.3.8.1 Create Deployment Checklist 10d 7/14/22 7/27/22 111SS-10d Lead Analyst 
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ID ID Iwss ITask Name !Duration lstart !Finish I Predecessors !Resource Names

131 131 1.3.8.2 Execute Deployment Checklist 10d 7/28/22 8/10/22 111SS,130 Lead Analyst[0.1),EDI, 
132 132 1.3.8.3 I KEY MILESTONE- DaD�ent of EDI New Services- 270/ 271 I 0d 8/10/22 8/10/22 131 
133 133 1.3.9 Deployment Review - Client Approval 2.74d 8/10/22 8/12/22 
134 134 1.3.9.1 Prepare for Implementation Review Meeting 1d 8/10/22 8/10/22 131FS-1d Client Project Mgr[0.13 
135 135 1.3.9.2 Conduct Implementation Review Meeting 0.25d 8/12/22 8/12/22 134,109,102,115 Client Project Mgr[0.2], 
136 136 1.3.9.3 Document Findings of Implementation Review Meeting 0.25d 8/12/22 8/12/22 135 Client Project Mgr[0.2], 
137 137 1.3.9.4 Client Reviews and Approves Implementation is Complete 0.25d 8/12/22 8/12/22 135 Client Project Mgr 
138 138 1.3.9.5 Obtain Client Formal Notice to Proceed 0.25d 8/12/22 8/12/22 135 Program Managerf0.38 
139 139 1.3.9.6 MILESTONE - Completion and Client Approval of New Services 0.25d 8/12/22 8/12/22 138 Client Project Mgr 
140 140 1.3.9.7 I KEY MILESTONE - Arizona Stan of EDI New Servicas - 270/ 271 II 0d 1�12/22 18112/22 139 
141 141 1.3.12 Warranty Period 264d 8/12/22 8/28/23 
142 142 1.3.12.3 Perform Warranty Period Activities 12mons 8/12/22 8/28/23 140 
143 143 1.5 Post Deployment 26.99d 8/11/22 9/16/22 
144 144 1.5.2 Trading Partner Testing and Onboarding 26.99d 8/11/22 9/16/22 
145 145 1.5.2.5 Prepare for Trading Partner Testing and Onboarding 5d 8/11/22 8/17/22 129 EDI Analyst[0.2],Lead J
146 146 1.5.2.6 Conduct Trading Partner Testing 20d 8/18/22 9/14/22 145 EDI Analyst[0.2],Lead, 
147 147 1.5.2.7 MILESTONE - Client Approval of Trading Partner Testing 1d 8/19/22 8/22/22 146SS+1.99d Client Project Mgr 
148 148 1.5.2.8 Conduct Trading Partner Onboarding 20d 8/19/22 9/16/22 147SS Lead Analyst[0.2),EDI J
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